Copado Agentia Headless Virtual Hackathon: Project Handbook

Item	Value
Document	Project handbook: everything known, done and decided so far
Version	2.8
Date	2026-10-16 (edition 2.7)
Project owner	chamanswami555 (GitHub)
Project folder	/Users/chaman/copado-agentia-hackathon
Status	Working draft. Facts marked "verified" were checked against the source on the date given next to them (9 October 2026 where no date is given). Facts marked "not verified" were not.

How to read this file: Section 1 says where we are and what to do today. Section 10 (Terminology) explains every technical word used anywhere in this file. Section 11 (Command log) lists every command that was run, where, why, and what its output meant. Everything else is reference.

Contents

1. Decisions and status
2. Actions, in order, with dates
3. The hackathon, complete
4. Access to Copado and the CLI
5. Agentia Headless explained
6. Competition map
7. Idea research
8. Red Hat Certified Professional of the Year 2027
9. Risks and failure modes
10. Terminology
11. Command log
12. Sources
13. Open decisions

---

1. Decisions and status

Decided so far:

Decision	Value	Basis
Enter the Copado Agentia Headless Virtual Hackathon	Yes	Owner's call
Project folder	/Users/chaman/copado-agentia-hackathon	Owner's pick, 9 October 2026
Idea	Fixed on 10 October 2026: Ansible collection plus Event-Driven Ansible for Agentia CLI (section 7.4). Stretch goals, only after the core is done: an ephemeral per-story environment playbook inside the collection (7.5) and an AWX job template for the demo.	Owner's pick after the research in section 7
Idea lock	Done 10 October 2026 (the earlier rule was: lock within one day of a working CI/CD key, or on 11 October). The feasibility probe in 7.5 now only decides whether the stretch playbook is built.	Owner

Decision	Value	Basis
Red Hat award	Handle separately. Do not merge it with the hackathon project.	Section 8
Build start	Allowed now. The rules only fix the submission window (12 to 26 October 2026).	Official Rules, section 3.2

Not decided yet (owner's call): the content of the Red Hat nomination. Decided on 14 October 2026 (section 13, items 9 to 11): the repository stays public as it is, the full root README replaces the GitHub stub (done), the API key is not reset for now.

Done: all research in this file; Agentia CLI installed on this Mac (section 5.10); registration completed by the owner on 10 October 2026 with the company email and the idea text of section 7.10 (idea fixed: Ansible collection plus Event-Driven Ansible; AWX job template kept as a stretch goal); nothing else submitted; nothing deleted.

Where we are (status written 2026-10-14 01:39 IST): registration done (10 October); idea locked (10 October); real Copado access since 14 October 00:10 IST through the playground CS261013SFP (section 4.4), CLI 1.0.0-beta.5 authenticated with the key in the macOS keychain (nothing of it in the repository); the collection, the plugin and the Event-Driven Ansible source have all run against the real org; the MCP server has run over stdio against the fake CLI. Repository chamanswami555/agentia-ansible on GitHub (the owner's repository list of 14 October shows it as Public; see section 13, item 9).

Build progress (everything under the project folder; committed and pushed to main unless stated):

- Collection `chamanswami555.agentia`: 12 modules (agentia_promotion_info added on 14 October: one promotion with its deployment job id, or a list by story or status), the shared CLI helper, three playbooks, the event source and the rulebook. `release_window.yml` was redesigned on 14 October into a story mode (default): validate each story (`work submit`), wait for the validation's promote job and then for its check-only deployment job, optional smoke suite, pause for approval, Copado Submit per story (`work submit --done`), wait for the promote job, read the promotion until its deployment job exists, wait for that job, write the evidence, health check after. Promotion mode (merge_and_deploy on an existing, non-validation promotion) is kept. Variables poll_interval and wait_timeout were added, and assertions that every submit returned a job.
- Fixtures: 45 scrubbed real recordings in `collection/tests/fixtures/agentia/live` (the scrubber replaces every email address and Salesforce username with user@example.com and redacts oauthSignature, apiKey and token fields); synthetic submit files reshaped to the real shape; 59 unit tests including real-shape and error-path tests; pyflakes clean; `ansible-doc` valid (`make check`).
- Live verification on the playground, 14 October (details in 4.4 and 11): smoke playbook for the modules (story US-0000025 created, re-run unchanged, updated, deleted); story flow by hand for US-0000024 (work set, commit of a custom label, publish, submit: validation promotion P00001; then submit --done: promotion P00004, promote job JE-008 and deployment job JE-009 Successful, label in INT-SFP); the complete release window through the plugin: `agentia ansible scaffold --stories US-0000024`, `agentia ansible run --check` (14 ok, 7 changed, 0 failed), `agentia ansible run --approve` with skip_local_tests (validation promotion P00005 with promote job JE-010; Copado Submit: promotion P00006 from INT-SFP to UAT-SFP, promote job JE-012 and deployment job JE-013 Successful; four evidence files; 17 ok, 7 changed, 0 failed; summary "Stories US-0000024 released (story mode)"). A fourth rehearsal at 01:31 to 01:38 IST, after the validation-deployment fix, took the new demo story US-0000026 (a custom permission) from Dev1-SFP to INT-SFP: validation promotion P00007 with promote job JE-015 and check-only deployment job JE-016, then the Copado Submit promotion P00008 with promote job JE-017 and deployment job JE-018, all Successful; check run 14 ok, 7 changed, 0 failed; approved run 21 ok, 7 changed, 0 failed.
- Event-Driven Ansible: Java 17 (Homebrew openjdk@17) and ansible-rulebook 1.3.2 installed; the source ran inside ansible-rulebook against the playground at 01:15 IST (two polls, 11 job events, the rule fired for each, exit 0). The shipped rulebook `copado_release.yml` also ran live for eight minutes during the fourth rehearsal (`ansible-rulebook --rulebook collection/extensions/eda/rulebooks/copado_release.yml -i inventory.yml`): it received four status-change events (jobs JE-015 to JE-018 going from In Progress to Successful), its success rule fired 4 times, and no remediation started because nothing failed.
- Plugin `agentia ansible scaffold|run`: scaffold writes a story-mode playbook (no promotion lookup; `--promotion` switches to promotion mode and needs an 18-character id); run passes `--check`, `--approve`, `--extra-vars` and `--ansible-playbook-bin`; 3 tests.

- Offline demo: two defects found on 14 October by reading what actually ran rather than the green recap: the fake CLI's call log was not set, so a job polled "In Progress" until the 30-minute timeout; and the Copado Submit fixture key did not match the flags the playbook sends, so the deploy stage silently did nothing while the recap was green. Both fixed; the demo now fails unless the release reaches a successful deployment job; three playbooks in about 6 seconds, 27 replayed calls.
- Code completion round (14 October 23:30 to 00:05 on 15 October IST, owner: "code wala poora kar"): ansible-lint passes at the production profile (five over-long YAML lines folded); ansible-test sanity runs all 24 tests (24 tests, 0 errors, exit 0); the failure chain is proved offline, the shipped rulebook polling the fake CLI sees a job turn to Error on the second poll, runs remediate_failed_job and writes the incident file (`tools/demo/offline-rulebook-demo.sh`, in CI with Java 17); the MCP server was driven over stdio against the playground in check mode (`mcp/live-check.mjs`: 14 ok, 0 failed); a deterministic local quality gate (`tools/quality-gates/agentia_quality_gates.sh`: well-formed XML, no org ids or credentials, a test class per changed Apex class, size limit) passed through `agentia cicd work test` and in a live validation submit without skip (promotion P00009, promote job JE-019 and validation deployment JE-020 Successful); `make lint`, `make sanity` and `make demo` targets; CI runs sanity, both demos, the MCP tests and the plugin tests. Two defects found on the way: the MCP demo mode lacked the fake call log (same hang class as the offline demo) and the rulebook demo looked for the wrong incident file name.
- Cons-removal round (21 October, up to 12:38 IST; owner: "jo jo abhi kr skta hai vo to start kr sare"): CI now runs on ansible-core 2.17 and 2.18 (`make setup ANSIBLE_CORE=`); the collection README links its changelog; five `ansible-test integration` targets (stories, job waits, submits, promotions, CLI failures) run the modules against the fake CLI, which now lives inside the collection's tests with a symlink from tools/; the plugin's two commands have in-process tests (13 plugin tests); the first 30 seconds of the video, deck slide 2 and the form's problem statement open with the change ticket that already runs from Ansible. Locally on 2.17: unit tests, the seven-step demo and sanity pass on ansible-core 2.17.14 (sanity first flagged the shebang of the fake CLI moved into the tests; the permitted `shebang` ignore entry covers it, and sanity passes on 2.17 and 2.18). Galaxy's importer passes on the rebuilt tarball (96 KB, 180 files). Not done on purpose: the playbook role refactor (a verified playbook days before submission) and anything needing the owner (video, repo recreate, Galaxy token, author email in galaxy.yml).
- Deep test and deliverables round (16 October, up to 00:55 IST; owner: "teri trf k sare kam complete kr" and a last deep test before Galaxy, because reviewers will ask why this exists at all): the untested paths ran offline and became demo steps 4 to 7 (promotion mode, two stories in one window, a nightly run that catches a failed validation deployment and fails with its report, check mode of every playbook); the promotion-mode summary now reports the promotion's status (it printed n/a); the plugin rejects malformed `--extra-vars` with a clear message; the event source has a test for the promotion kind; 75 unit tests. The "why this exists" question is answered with evidence in a README section "Why not just..." (shell task, Copado automations, CI pipeline, Copado's MCP server, clicking Submit, beta CLI, what it does not do) and on deck slide 9. Deliverables on the owner's side: demo story US-0000028 (permission set, published, scaffolded, gate passed), `docs/video-script.md` (5-minute shot list), `docs/agentia-ansible-deck.pdf` (10 slides from `docs/deck/agentia-ansible-deck.html`, rendered and checked page by page), `docs/submission-form.md` (every form field in final English), `docs/agentia-ansible-project.docx` (house project document from `tools/build-project-doc.py`). Galaxy publish waits for the owner's token; the video needs the owner's recording.
- Judge-probe round (15 October 00:30 to 01:45 IST; owner: "judges hai dekh le tagde test kr skte hai koi bhi kmi nikal skte hai"): probing the way a judge would found three defects. (1) The approval pause did not stop a run without a terminal: Ansible warns "Not waiting for response to prompt as stdin is not interactive" and continues, and the fake CLI's call log showed the Copado Submit running unapproved from an MCP-style run; the README's "an agent cannot deploy on its own" was false. Replaced by a gate: the pause asks for a typed yes and an assertion passes only with approve: true, a typed yes, or check mode. Proved by a no-TTY run as step 0 of the offline demo, an MCP test, a mutation (assertion removed: the demo fails) and a live run through the plugin on the playground without --approve and without a terminal: validation promotion P00010 with promote job JE-021 and check-only deployment JE-022 Successful, then the assertion stopped the run (exit 2, "Stopped at the approval gate: nothing was deployed", no Copado Submit in the log). (2) The modules' `timeout` option was declared but never applied (AnsibleModule.run_command has no timeout): the helper now runs the CLI through subprocess with the timeout and names a missing CLI; two tests. (3) `agentia ansible run` depended on the caller's ANSIBLE_COLLECTIONS_PATH (a check-mode run failed from a plain shell): the plugin now resolves the

collection itself (flag `--collections-path`, the environment, or a repository checkout) and prints a hint when the collection is missing; two tests. Agentia CLI 1.0.0-beta.6 (released 14 October, additions only, every command the collection uses still present) installed; the module smoke test and a check-mode release through the plugin passed on it. (4) A scaffolded playbook pinned one dated evidence folder, so a second run of the same file overwrote part of the first run's evidence (seen when the gate run reused the folder of the approved rehearsal): the scaffold now sets `evidence_root` and every run gets its own dated folder. Counts: 74 unit tests at 96 percent, plugin 5, MCP 6.

- Pre-publish and test round (15 October, up to 01:15 IST; owner: "testing bhot achi honi chahiye top notch"): `ansible-galaxy collection build` (84 KB, 137 files), Galaxy's own importer on the tarball (first run skipped docs and lint because the .venv was not on its PATH; second run clean; it asked for a changelog, now `collection/CHANGELOG.md`), the release playbook run by full name from the installed copy (21 ok, 0 failed); unit test coverage measured (92 percent), the uncovered paths (optional flags, check mode, the job wait timeout, CLI failures in six modules) covered by 13 new tests: 72 tests, 96 percent, and `make test` now fails under 90 percent. Galaxy publish itself waits for the owner's token (section 13, item 13).
- MCP server: `run_release_playbook` moved to story mode (deploy_mode, promotion_id optional and checked in promotion mode); `release_status` reads the story-mode evidence (deployment jobs); the demo mode had the same latent hang as the offline demo (no fake call log), fixed, and demo runs now cap polls at 1 s and waits at 60 s; 5 tests including the release window end to end in demo mode, which a mutation check (call-log line removed) proved to fail within 60 seconds. CI now also runs the MCP and plugin tests with Node 22 (evening of 14 October, 22:01 IST).
- Defects found by the live runs and fixed: `promotion list --work-id` needs the 18-character story id, not the name; the modules crashed with a duplicate `command` argument when the CLI returned an error (key renamed to cli_command, error-path tests added); `promotion run --operation merge` on a validation promotion is refused by Copado ("Promotion context flags do not match the merge operation"), which is why the playbook uses the Copado Submit; `work test` fails on the playground's sample quality gate (Code Analyzer), hence skip_local_tests for now; the evidence folder name with a date lookup was re-evaluated per task (now set once); oauthSignature values were committed inside live fixtures once and removed with an amended, force-pushed commit (00:21 IST); the release playbook waited only for the validation's promote job and not for the check-only deployment (fixed on 14 October, see above).

Next, in order: (1) owner: repository visibility (13.9), README replacement (13.10), API key reset once the live work is over (13.11); (2) done on 14 October: the local quality gate script; (3) record the flows that are still synthetic when the playground allows it (promotion run on a non-validation promotion, Robotic Testing, Copado AI); (4) stretch goals only if time allows (ephemeral environment playbook, AWX job template); (5) the owner records the video from `docs/video-script.md` (deck, form text and project document are done); Galaxy publish with the owner's token after the video; submit by 25 October India time; (6) Red Hat nomination by 31 October (owner).

Not done, needs the owner: the three decisions above, the Red Hat form.

---

2. Actions, in order, with dates

When	Action	Who	Notes
9 October	Pick the registration email (section 3.5.3)	Owner	Gmail is rejected by the form code and by the server
9 October	Create a free Salesforce Developer Edition org (any email works), then start the Copado trial at app.copado.com/trial with "Connect with Salesforce"	Owner	Section 4.3. Whether the trial yields a CI/CD API key is not verified
9 October	Give the CI/CD API key to the CLI: `agentia auth set --cicd <key> --region <region>` or set `AGENTIA_CICD_API_KEY`, then `agentia cicd health-check --json`	Owner or the build side	Section 4.1
Same day as key	Feasibility probe for the alternative idea (environment create, credential create, pipeline connection create in the trial org)	Build side	Section 7.5
Done 10 October	Idea locked (section 1)	Owner	

When	Action	Who	Notes
Done 10 October	Registered on developer.copado.com/hackathon with the text in section 7.10	Owner	Same email must be used for submission
12 to 23 October	Build (section 7.7)	Build side with owner	
24 to 25 October	Demo video (5 minutes or less), deck, README, submit	Owner with the build side	Do not wait for 26 October in Central time
By 31 October 2026	Red Hat nomination form, if the owner wants to enter	Owner	Section 8
Done 11 October	Dedicated SSH key and host alias github-agentia for the repository; the owner added the public key on GitHub	Build side, owner	Verified with `ssh -T` and `git ls-remote`
Done 12 October	Collection, fake CLI, tests, playbooks, skill, CI, plugin and MCP server built offline and pushed	Build side	12 CI runs green (owner's check)
Done 13 October	Copado Playground CS261013SFP created with the Success Community wizard	Owner	Section 4.4; a first attempt was deleted after a login failure
Done 14 October 00:10	CI/CD API key stored in the keychain; first live CLI calls	Build side	Key shared in plain text by the owner; reset pending (13.11)
Done 14 October 00:14 to 00:47	Live smoke of the modules, story flow for US-0000024 up to a real deployment to INT-SFP, 45 recordings scrubbed into fixtures	Build side	Section 11
Done 14 October 01:13 to 01:18	Release window rehearsal through the plugin (check run, then approved run) taking US-0000024 to UAT-SFP	Build side	Section 11
Done 14 October 01:15	Event source run inside ansible-rulebook against the playground	Build side	Section 11
Done 14 October 01:31 to 01:38	Fourth rehearsal with the validation-deployment wait: demo story US-0000026 from Dev1-SFP to INT-SFP through the plugin	Build side	Section 11
Done 14 October, evening	Owner's decisions: repository stays public, README replacement approved, no key reset for now	Owner	Section 13, items 9 to 11
Done 16 October	Deep test round (promotion mode, two stories, failing nightly, check mode as demo steps), objections answered in the README and deck, demo story US-0000028, video script, deck, form text, project document	Build side	Section 11
Done 15 October 00:30 to 01:45	Judge-probe round: approval gate that fails closed, real CLI timeout, plugin finds the collection itself, CLI beta.6 re-verified	Build side	Section 11
Done 14 October 23:30 to 00:05 on 15 October	Code completion round: ansible-lint, ansible-test sanity, offline failure chain, MCP live check, local quality gate verified live	Build side	Section 11
Done 14 October 21:56	Root README for judges written (replaces the GitHub stub); MCP release tool and plugin README moved to story mode; collection build and install with ansible-galaxy verified	Build side	Section 11

3. The hackathon, complete

3.1 Identity

Item	Value (verified)
Name	Agentia Headless Virtual Hackathon (page title "Agentia Headless Hackathon")
Organizer / sponsor	Copado, Inc., 200 E. Randolph St., Suite 6675, Chicago, IL 60601, USA
Site	https://developer.copado.com/hackathon (the page content is rendered by a JavaScript bundle; all text below was read from that bundle and from the Official Rules inside it)

Item	Value (verified)
Format	Fully virtual, individual participation only, no teams, no travel
Audience named by Copado	"developers, QA engineers and platform teams" who "build with Agentia Headless end to end, from the terminal to a released change"
Contact	hackathon@copado.com
Discussion group	Copado Success Community group "Agentia Headless (CLI, MCP, IDE)" (login required)
Page status on 9 October 2026	"Registration open". The page code also contains an "Invite only" gate (sign in with a Copado Google account); it was not active.

3.2 Timeline

Phase	Dates (2026)	Copado's description
Registration	28 September to 12 October	"Sign up and set up your environment."
Build and submission	12 October to 26 October	"Build your CLI workflow or plugin." Submissions are accepted only in this window.
Evaluation	26 October to 3 November	"Submissions are reviewed and scored by the judging panel."
Announcement	4 November	Winner, runners-up and top 10 announced by email, on the site, and on Copado's LinkedIn

Time zone: the Official Rules say "The Sponsor's clock will be the official timekeeping device" and "All times are Central Standard Time (CST)". The exact closing hour is not published, so the safe plan is to register by the night of 11 October India time and submit by 25 October.

Extension clause: "if we receive an exceptionally high number of submissions, the evaluation period may be extended so every entry gets a fair review", and the announcement would move later, with notice by email and on the page.

3.3 Prizes

Place	Prize (verified)
1st	1,000 US dollars plus winner certificate
2nd and 3rd	500 US dollars each plus runner-up certificate
4th to 10th	Copado-branded laptop bag (rules: "premium laptop backpack"), shipped to your address, plus top-10 certificate
Everyone else with a valid entry	Participation certificate

Taxes: all taxes on a prize are the winner's responsibility; prizes are not grossed up; the winner must return tax documentation in the time Copado sets or forfeit the prize (Official Rules, section 7).

3.4 Eligibility (Official Rules, section 2)

Open to individuals who are 18 or older (or the age of majority where they live), are legal residents of a country where participation is not prohibited, register during the registration period, and register with an active company or organizational email address. Quoted: "personal webmail and disposable email services are not accepted. If you are a student, please register with your university or college email address instead of a corporate email address." Each registered individual works independently.

Not eligible: employees and contractors of Copado, its affiliates, subsidiaries or investors; judges and companies employing judges; government employees or officials; residents of countries where participation is prohibited.

3.5 Registration

3.5.1 Form fields (all required)

Field	Limit or rule (verified from the form code)
Full name	Text
Company email	Must not be on the free-mail blocklist (3.5.3); must look like an email
Mobile number with country code	10 digits for India (+91) and US/Canada (+1); 6 to 14 digits elsewhere
Job title	Text (placeholder "Salesforce Developer")
LinkedIn profile URL	Must match linkedin.com/...
Years of experience	One of: Fresher, 0-1, 1-3, 3-5, 5-8, 8-12, 12-15, 15-20, 20-25, 25+ years
Solution title	200 characters
Problem statement	2,000 characters ("The specific gap or problem you want to focus on")
Abstract / description of solution	4,000 characters ("What do you plan to build?")
Problem solved	4,000 characters ("How does your solution address the problem statement?")
Tools / technologies planned to use	500 characters
I have read and accept the Official Rules	Checkbox, required

After registering, Copado emails the key dates and a copy of your answers.

3.5.2 Registration is not a lock

The submission form says: "Final version, update it if the solution changed since you registered" and "it can differ from your registration answer." So the idea can change between registration and submission. Only the email must stay the same: "Use the same work email you registered with, only registered participants can submit."

3.5.3 The email problem and the options

The form rejects free-mail domains in the browser (list in the page code: gmail.com, googlemail.com, yahoo.com, yahoo.co.in, yahoo.co.uk, ymail.com, rocketmail.com, outlook.com, hotmail.com, hotmail.co.uk, live.com, msn.com, icloud.com, me.com, mac.com, aol.com, protonmail.com, proton.me, pm.me, gmx.com, gmx.de, mail.com, zoho.com, yandex.com, yandex.ru, rediffmail.com, qq.com, 163.com, 126.com, naver.com, hanmail.net, daum.net, mailinator.com, and more). The server also rejects: a database error containing "company_email" is mapped to the same message "Please use your company/organization email address." One specific address is whitelisted in the code, which shows that exceptions are granted case by case.

So chamanswami555@gmail.com cannot be used. Options:

1. A company or organization email the owner already has.
2. A university or college email (the rules name this option for students).
3. Write to hackathon@copado.com and ask for an exception as an independent developer.
4. An email on a personal domain. It passes the form check (only free-mail domains are blocked) but the rules say "company or organizational email", so ask Copado first.

3.5.4 How the form works (detail)

The page is a single-page app. The form posts to a Supabase backend and then calls a "hackathon-sync" function (a Drive sync). Field lengths are cut on the client (title 200, problem 2,000, abstract 4,000, problem solved 4,000, tools 500). None of this changes what to write; it only explains why the browser rejects some inputs instantly.

3.6 The challenge

There is no fixed problem statement. Quoted: "Your challenge is to design and build an extension, integration, workflow, or other solution powered by Agentia CLI." The eleven directions Copado lists (any one or more):

1. Address an unmet user need or product gap.

2. Extend or improve an existing Agentia CLI capability.
3. Simplify setup, configuration, onboarding, command discovery, or troubleshooting.
4. Improve productivity, reliability, usability, or the overall developer experience.
5. Automate a repetitive or complex workflow, coordinate tasks across environments, or provide intelligent recommendations.
6. Connect Agentia CLI with development, collaboration, observability, or other internal or third-party tools.
7. Enable notifications, reporting, or event-driven workflows.
8. Strengthen quality, security, or governance through validation, policy checks, safeguards, auditability, or risk detection.
9. Create reusable templates or guided workflows that help teams apply standards consistently.
10. Introduce a new agent-powered experience or apply Agentia CLI in a new domain.
11. Combine existing capabilities in an unexpected way or prototype an idea that could inspire a future product capability.

Closing line from Copado: "demonstrate how their solution could create real value."

Sample ideas, "for inspiration only", from CopadoCon 2026 (no judging advantage for using them): Track A "The headless CLI" (build copado-hx, a unified terminal CLI wrapping the full Copado API surface); Track B "The agentic orchestrator" (extend Track A with SKILL.md so any AI agent can drive copado-hx); Track C "Your headless idea" (VS Code extension, Git hooks, Slack bot, Raycast extension, native MCP server, "if it eliminates the browser tab using the Copado API surface, it qualifies"); Track D "Data rollback with versioning".

FAQ facts (verified): anyone in the global community can take part except Copado employees; multiple submissions are allowed, one entry per problem statement; any location or time zone; install and extension guidance is at developer.copado.com/docs; a submission can be updated within the window by submitting again and emailing hackathon@copado.com so the panel takes the latest version; only organizers and judges see submissions, and judges never see name, email, phone or job title.

3.7 What to submit (Official Rules sections 3C and 4, and the submission form)

Three artefacts, all required:

1. A demo video of up to 5 minutes, uploaded as a file (not a link), 300 MB maximum, original work. "Functionality must match what is presented in the demo video submitted."
2. A presentation deck, uploaded as a file, 50 MB maximum.
3. A publicly accessible GitHub repository link containing the project source code.

Plus a short written description. All submission materials must be in English (or include an English translation). The entry must not violate anyone's IP, must contain no prohibited material (libelous, obscene, malicious code), no third-party confidential information, and every open-source component must be declared and licence-compliant.

Submission form fields: full name; email (same as registration); LinkedIn URL; submission title; problem statement ("judges read this first"); abstract; problem solved / gap addressed; tools used ("what you actually built with"); GitHub repository link; demo video file; presentation deck file; optional comments; accept the Official Rules. The form checks that the email is registered before it accepts anything.

3.8 Judging (Official Rules section 5, FAQ)

"A panel of Copado judges" scores blind. Five criteria, each 1 to 10, 50 points total; the top ten become the winners.

Criterion	Copado's definition
Innovation	"Originality of the solution"
Impact	"Real business value"
Technical Execution	"Quality and completeness of the solution"
Use of Agentia Extensibility	"Use of Agentia's skills, commands, and MCP capabilities"
Presentation Quality	"Clarity of the solution and story based on demo and presentation deck"

What this means for us: a strong entry uses commands, ships an Agent Skill, and touches MCP; it solves a real gap; it is complete and tested; and the 5-minute video tells the story on its own.

3.9 Rules that bite

Clause	What it says (verified)	Why it matters
IP (section 6)	Entrants keep ownership, but grant Copado an exclusive, worldwide, perpetual, irrevocable, royalty-free licence to use, reproduce, modify, publish, display and create derivative works from the submission (prototype, video, description), including commercialization	"Exclusive" means you cannot licence the same work to someone else. Decide whether that is acceptable before submitting.
Publicity (section 9)	Consent to use of name, likeness and demo materials for promotion, without payment	Normal for contests
Entry conditions (section 8)	Bound by rules and judges' decisions; release Copado from liability; submissions must be original and free of harmful code	
Liability (section 11)	Indemnify Copado for IP breaches; follow Copado's Acceptable Use Policy; Copado's total liability is capped at the grand prize value	
General (section 10)	Copado may cancel, suspend or modify the hackathon; may disqualify for rule violations or unsportsmanlike conduct; decisions final	
Governing law (section 12)	Illinois law; courts of Cook County, Illinois	
Personal information (section 13)	Used to run the hackathon, promote future events, and market Copado products, per Copado's privacy policy	
Multiple entries (section 3A)	"Entrants may submit multiple unique solutions"	One excellent entry beats two average ones for a solo builder

3.10 Corrections to the earlier research notes

The earlier notes said	What the official sources say
Dates as above	Correct. Times are CST. Evaluation can be extended.
Prizes as above	Correct, plus certificates for all valid entries
"Invite-only" confusion	Resolved; registration open
Submit repo + README + 5-minute video, English	Incomplete: a slide deck is also required; the video is a file upload (300 MB max); deck 50 MB max; functionality must match the video
"Copado hasn't published a scoring rubric"	Wrong: five criteria, 1 to 10 each, 50 points, blind judging
Company email required	Incomplete: personal webmail explicitly rejected; students may use a university email; 18+; Copado staff, judges and government employees excluded
239 CLI commands	The docs page says 246; the installed 1.0.0-beta.4 manifest has 234 (numbers move with releases)
Akshara Thakur, Fleet Radar, Slacktia	Real: Copado blog of 29 September 2026
Multiple submissions allowed	Correct; resubmission within the window allowed
No PPO (job offer) promised	Correct; nothing in the rules. The earlier notes did not mention the exclusive IP licence, the publicity clause, or the tax clause.
"CopadoCon Jaipur 2025 hackathon", "94K LinkedIn followers"	Not verified by us
Recommended ideas (Release Doctor, PR agent, risk score, Slack bot)	Already built by others or crowded (section 6)

4. Access to Copado and the CLI

4.1 How the CLI authenticates (verified from the CLI itself)

Credential	What it is	How to set
Copado API key (CICD)	Key for the Copado CI/CD gateway; needed by every `cicd` command and most MCP tools	`agentia auth set --cicd <api-key> --region na` (or `--custom-url <url>`), or environment variable `AGENTIA_CICD_API_KEY` (plus `AGENTIA_CICD_BASE_URL` in some flows)
Copado AI PAT	Personal access token for Copado AI agents; needed by `ai` commands	`agentia auth set --ai <pat> --ai-domain robotic.copado.com --ai-org <org-id>`; the PAT comes from the Copado AI web app (Profile, PAT key)
CRT PAK	Personal access key for Copado Robotic Testing; needed by `testing` commands	`agentia auth set --crt <pak> --crt-domain <domain> --crt-org <org-id>`; readiness is reported by `agentia auth get --crt --json` (`ready: true`)

Credentials are stored in the macOS keychain. Project settings live in `.agentia/config.json` (project) and `.agentia/config.user.json` (user) in the current folder. Without a key, `agentia cicd work list --json` returns a clean JSON error: "CICD API key is not configured. Run `agentia auth set --cicd <key> [--region <region> | --custom-url <url>]` or set AGENTIA_CICD_API_KEY."

`agentia setup` is interactive only. Its first prompt is "Configure global CICD authentication for all projects? (Y/n)". With input closed it exits (we tested this).

4.2 The contradiction in Copado's own pages

Source	Statement (verified)
developer.copado.com/docs, Prerequisites	"An active Copado license (CI/CD, Testing, or AI Context Hub)", "Your Copado product configured and ready to use", "No license? Open a playground in the Success Community", "Or request an Agentia Testing / AI trial on copado.com"
developer.copado.com home	"Free for individual developers"
developer.copado.com/support FAQ	"Is Agentia free for individual developers? Yes. The full Plan, Build, Test, Release, and Operate agents are free for individual use in VS Code and Cursor." and "Do I need an existing Copado account? No. Agentia auto-provisions a workspace on first launch. If you do have a Copado org, run `agentia auth set` to link it."
The CLI as installed	Asks for a CICD API key first; no auto-provisioning step appeared

Reading: the "free for individuals" wording is about the IDE agents; the CLI's CI/CD commands need a Copado org with a key. Which is true today for a brand-new user is not verified; only trying it answers it.

4.3 The trial path (verified page content, outcome not verified)

- copado.com/agentia: "Agentia Advanced" has a "14-day free trial, no credit card"; "Agentia Pro" is contact sales. Trial link login.copado.com/trial redirects to app.copado.com/trial.
- app.copado.com/trial (rendered in a browser): "Welcome to Agentia. Start your 14 Day trial by connecting with Salesforce." One button: "Connect with Salesforce". By clicking you accept the "Copado AI Platform Trial Agreement". There is no email form, so the free-mail problem does not apply here.
- The support FAQ lists supported Salesforce editions: "Enterprise, Unlimited, Developer, and Partner Developer editions. Sandboxes and scratch orgs work out of the box." A free Salesforce Developer Edition org (developer.salesforce.com/signup, any email) should therefore be accepted. Not verified.
- Evidence that trial orgs can have pipelines: a Copado employee's public repos (joecopado/sdo-agentia-pipeline and sdo-agentia-crt-tests) describe a "copado-trial" org with a dev1 + dev2 -> qa -> prod pipeline and CRT tests. This is an inference from repo descriptions, not a verified fact about our trial.

- Not verified: whether the trial gives a CI/CD API key, pipelines, Robotic Testing, and Copado AI; whether 14 days is enough (build window is 14 days: start the trial on or just before 12 October).
- Observed on 11 October 2026 (owner's trial, started 11 October, 14 days): the trial opens "Agentia Pipeline" at us.pipeline.copado.com (Work Manager, Deployments, History, Automations, Back Deployments, Connections, Pipelines, Projects, AI Context Hub, Jira and Slack integrations). The onboarding asks for a Git repository, at least two Salesforce orgs and a pipeline. No API key page exists there or on app.copado.com. The CLI's own setup prompt says: "Create a Copado API key on the API Key tab of the Account Summary page" and links to the Salesforce tab copado__Account_Summary; that tab does not exist in the owner's Developer Edition org, so the trial did not install the Copado managed package. Result: the CI/CD key source is blocked until Copado answers (hackathon@copado.com asked on 11 October). The owner's Developer Edition org App Launcher confirmed no Copado app (11 October). AppExchange listing "Agentia by Copado AI-Powered Salesforce AgentOps" (Paid, managed package v27.41.0, listing a0N3000000B3dgGEAR): "Get It Now" opens a provider-assisted installation form; after submitting it the page said Copado will contact the owner (11 October). Copado Essentials (free, formerly ClickDeploy) is a different product and does not feed the CLI. Open channels to Copado: hackathon@copado.com email, the AppExchange request, and the Success Community group.
- Copado replied on 13 October 2026 (Shubham Kolkar, to the Gmail address and hackathon@copado.com): review the documentation at developer.copado.com/docs for the key questions, and "you will not be able to get trial access without a corporate email address." Reading: the Gmail-based trial only gave Agentia Pipeline; the real trial with the Copado managed package (and therefore the Account Summary API key) needs a corporate-email sign-up. Next: create a Salesforce Developer Edition org with , start the trial again from app.copado.com/trial with that org, and look for the Copado app and Account Summary tab; reply to Copado asking where the key is created after a corporate-email trial. CLI updated to 1.0.0-beta.5 on 11 October; its changelog adds nothing about trial authentication; `auth set` regions are na, emea, emea2, apac, apac2, plus `--custom-url`.

4.4 Copado Playground (the path found on 13 October 2026)

Docs article "Create a Copado Playground with the Setup Wizard" (Copado Pipelines publication, updated 28 May 2026; body pasted by the owner on 13 October). A playground is a Copado-provided Salesforce trial org with Copado Pipelines installed, licences provisioned, seven environments (trial/Copado org, Production, Hotfix, UAT, INT, Dev1, Dev2 as scratch orgs), credentials and a GitHub repository created by the wizard. It expires after about 30 days (community reports). The owner's corporate-email trial (13 October) again gave only Agentia Pipeline, so the playground is the way to the Account Summary API key and to a real pipeline for the live demo.

Steps: Success Community, top menu Training > My Playgrounds > New Copado Org; accept terms; org name without spaces (convention initials + 6-digit date + pipeline, for example CS261013SFP); pipeline configuration Source Format (default); username in email format, unique, not a real mailbox (for example chaman@CS261013SFP.com); wait 3 to 4 minutes; verify the Salesforce account from the "Welcome to Salesforce" email and the "Verify your identity" code, set a password; back in the wizard, log in and give Copado access; connect GitHub (default branch must be main; free account repository limit and SSH key count can fail the last step); the wizard provisions licences, permissions, scratch orgs and credentials (ignore the "Sandbox: Finish resetting your Salesforce password" emails, resetting breaks the wizard); grant OAuth access to all seven environments; finalize. Afterwards install the Copado connected apps in every org (guide linked from the article). Open the playground from My Playgrounds or login.salesforce.com, then App Launcher > Copado > Account Summary > API Key.

Outcome: on 14 October 2026 the playground CS261013SFP reached status Activated: Copado org username .cs2 (a first attempt with the bare email as username ended in a login failure and was deleted; the Salesforce Environment Switcher at welcome.salesforce.com/environments lists every org tied to the owner's email, which is how the first playground org copadotrial142449141 was identified), six scratch orgs (production, hotfix, uat, int, dev1, dev2, usernames with the matching suffix), Git account chamanswami555. Next: open the Copado org, Account Summary, API Key; then `agentia auth set --cicd <key> --region na` and `agentia cicd health-check --json`; then install the Copado connected apps in the seven orgs (article section at the end) before the pipeline demo.

Live access confirmed on 14 October 2026: Account Summary (Copado org copadotrial18423435, Server URL https://na.api.copado.com, Org Id 00Di8000003NzdlEAC, User Id 005i8000001xog9AAA, features incl. Apex Test, Continuous Integration, Git, Org Difference; Function credits 200, Classic credits 10100) gave the API key; `agentia`

`auth set --cicd <key> --region na` stored it in the keychain; `agentia cicd health-check --json` returned real governance checks and `agentia cicd pipeline list --json` returned the playground pipeline "Trial - Salesforce Source Format Pipeline" (id a0Wi8000000Mr2TEAS, repository a0qi8000000LVlZAAW, main branch main, smart conflict resolution on). First real shape difference against the synthetic fixtures: list results come back as `result.data` with pagination fields (currentPage, pageSize, totalPages, totalRecords, hasMore, nextCursor). The key was shared by the owner by the owner; it should be reset on the API Key tab once the work is done. Nothing of the key is stored in the repository.

Live verification on 14 October 2026 (all recorded under var/live, scrubbed copies committed in collection/tests/fixtures/agentia/live): playground facts: pipeline "Trial - Salesforce Source Format Pipeline" a0Wi8000000Mr2TEAS, project "Trial - Salesforce Source Format" a15i8000000sdvdAAA, repository git@github.com:chamanswami555/Copado-CS261013SFPSFP.git (SSH, branches main, dev1-sfp, dev2-sfp, hotfix-sfp, int-sfp, uat-sfp), environments Copado a0ci8000000FuUvAAK (Production/Developer), Dev1-SFP a0ci8000000FuczAAC, Dev2-SFP a0ci8000000FuebAAC, Hotfix-SFP a0ci8000000FuY9AAK, INT-SFP a0ci8000000FubNAAS, Production-SFP a0ci8000000FuWXAA0, UAT-SFP a0ci8000000FuZlAAK; Dev1 credential a11i8000000lRxdAAE (validated); first story US-0000024; one job JE-000 (SFDX Git Initialization, Successful); 5 Copado Functions; no promotions, no data templates yet. Global CLI project defaults set to that project, Dev1 environment and credential. The collection modules ran against the real CLI in a smoke playbook (auth, health check with 18 checks, story create US-0000025, idempotent re-run unchanged, title update, job list, story delete: 8 tasks ok, 3 changed). `agentia cicd work set US-0000024` in a local clone created feature/US-0000024 from main with dev org branch dev1-sfp. Salesforce CLI (sf) is not installed on this Mac yet; needed for Apex test gates and scratch orgs.

4.5 Other access paths

- Success Community "playground" (docs wording). Login required; not inspected.
- Request an "Agentia Testing / AI trial" on copado.com (docs wording).
- Ask hackathon@copado.com how participants without a licence are expected to get access.

4.6 Steps

1. Owner: create a Salesforce Developer Edition org.
2. Owner: app.copado.com/trial, "Connect with Salesforce", log in with that org, accept the trial agreement.
3. Owner: find the CI/CD API key in Copado (location not verified yet) and run `agentia auth set --cicd <key> --region <region>`; or hand the key to the build side.
4. Build side: `agentia auth get --json`, `agentia cicd health-check --json`, `agentia cicd environment list --json`, `agentia cicd pipeline list --json`. If these answer, access is real.
5. Build side: record real JSON outputs as fixtures (secrets scrubbed) for offline tests.

All five steps are done as of 14 October 2026, through the playground of section 4.4 rather than the trial of 4.3 (the trial never gave the managed package). Recordings: var/live on this Mac (ignored by Git) and the scrubbed copies in the repository.

---

5. Agentia Headless explained

5.1 What it is

Copado is a company that sells DevOps tools for Salesforce (section 10 explains Salesforce and DevOps). Agentia is Copado's AI-era product line: AI agents named Plan, Build, Test, Release, Operate and Knowledge. Agentia Headless is the part you use without a browser: a command-line tool (CLI), a local MCP server, Agent Skills, and companion IDE extensions. Copado's own words: "The CLI performs the operation, MCP exposes it as a tool, and the skill tells the agent which operation to choose and in which order."

Status: "Product Preview, Alpha. Commands, flags and behavior may change without notice." Press release of 14 September 2026: early access now; "available directly through Copado and its global partner network starting November 2026". The hackathon runs during this beta.

IDE extensions: VS Code (Marketplace item Copado.agentia-idex) and Cursor via Open VSX (copado/agentia-idex); the site also says it is ready for AI coding assistants.

5.2 The four pieces and why each matters for judging

Piece	What it is	How you use it	Why it matters
CLI (`agentia`)	234 commands in the installed version; every command has `--json`	`agentia <topic> <command> --json` from a terminal or a script	"Commands" in the judging criterion
MCP server (`agentia mcp start`)	194 tools over stdio that mirror the commands, so an AI coding agent (for example Cursor) can call Copado directly	Configure the agent with `{"command": "agentia", "args": ["mcp", "start"]}`	"MCP" in the judging criterion
Agent Skills	Markdown playbooks (`SKILL.md` plus reference files) that teach a coding agent the right command order and guardrails	`agentia setup skills create --target agents, cursor or another assistant`	"Skills" in the judging criterion
Plugins	Extra commands added to the CLI with the official generator and SDK	`npm init @copado/agentia-plugin my-plugin`, build, `agentia plugins link .`	The hackathon's "extension" path

5.3 The CLI in detail (verified from the installed 1.0.0-beta.4)

Topics and counts: cicd 143, testing 73, ai 9, auth 3, setup 3, mcp 1, runtime 1, update 1 (total 234). Docs page claims 246 (General 30, CI/CD 132, Testing 75, AI 9); versions differ.

Every JSON response has the shape `{"result": ..., "status": 0, "transactionId": "..."}` or `{"error": {"message": ..., "name": ...}, "transactionId": "..."}`.

Main workflows, as the shipped skills describe them:

- Local repository flow (one user story per feature branch): `work list` -> `work get` -> `work set` (creates or checks out `feature/<story-name>`) -> code and `git commit` -> `work test` (local quality gates script `.agentia_quality_gates.sh`) -> `work publish` (registers commits with Copado, merges into the dev org branch) -> `work submit` (validation; `--done` or `--deploy` promotes) -> `work status`.
- Cloud flow: `cloud commit <story-id> --metadata-category SFDX ...` (Copado retrieves metadata itself), then `cloud promote <story-id> [--deploy]`. Local and cloud flows must never be mixed on one story.
- Promotions: `promotion list/get/run --operation merge|merge_and_deploy --wait`, `--resume <job-execution-id>` after a conflict; conflicts via `promotion conflict list/get/resolve --mode auto|manual --file/unresolve`.
- Jobs (Copado job executions): `job list --status "In Progress" --mine`, `job get`, `job log get --step`, `job run/resume/pause/kill`, `job result-file list/get`.
- Environments, credentials, pipelines: `environment create NAME --type "Production/Developer|Sandbox|Scratch Org|Custom Domain" --platform SFDX`, `environment auth web login` (browser OAuth, CLI only), `credential create --environmentid --name --default`, `pipeline create NAME --platform SFDX --main-branch main --git-repository-id ... --enable-smart-conflict-resolution`, `pipeline connection create --pipeline-id --source-environment-id --destination-environment-id --branch`, `stage create`, `pipeline stage-connection create`.
- Back-promotion and sync: `work environment-sync` (creates a back-promotion for every story behind the destination environment; warns about stories behind that may cause conflicts).
- Metadata: `metadata list`, `metadata content get/compare`, `metadata index compare --comparison-mode BRANCH_COMPARE|INDEX_FILE|MIX`, `metadata dependency list`, `metadata refresh run/status/deleted`.
- Data (release data templates): template list/get/get-detail/create/save-detail/convert-old/delete, records search/match, filters, formulas, sobject fields/relationships, sync preview-updates/apply, data commit create/list, dataset-file list/content.
- Notifications: `notification configure --pipeline-id --event <Promotion_Failed|Deploy_Failed|Quality_Gate_Failed|Test_Failed|...> --destination-type user|channel --destination-id --subscription user|all` (Slack).

- Functions (Copado Functions): list/get/defaults/upsert/run/run-local (Docker)/result get/result log get.
- Governance: `health-check [--git-sizer --path]`.
- Testing (Copado Robotic Testing): projects, robots, jobs (file upload or Git-backed), `test run --wait-for-result`, builds (list/get/latest/search/logs/abort), schedules, data tables, variables, user parameters, live sessions (start/execute/inspect/screenshot/stop).
- AI: `ai agent ask --agent plan|build|test|release|operate|knowledge -p "..." [--user-story --sf-org --component --workspace --dialogue] --json`, `ai agent chat` (interactive only), `ai quota get`, `ai workspace list/get/create/update/member list/invite`.
- Setup: `setup` (interactive), `setup skills create|update --cicd --testing --ai --target agents|cursor|... --no-prompt`, `cicd project default set/get/unset` (project defaults so you do not repeat IDs), `update`, `runtime` (NDJSON process used by the IDE).

Help quirk: `agentia cicd work list --help` prints "Command cicd work list not found"; use `agentia help cicd:work:list` instead.

5.4 The MCP server (verified by starting it)

`agentia mcp start` answered `initialize` with server `@copado/agentia-cli 1.0.0-beta.4` and listed 194 tools, all named `agentia_*`, without any credentials (the tools need credentials when called). Categories: AI (`agentia_ai_ask`), auth, credential, data (24), environment, function, governance (`agentia_health_check`), job, pipeline and stage, project and project defaults, repository, promotion (including conflicts), user, navigation, work (20, including `agentia_work_set`, `agentia_work_publish`, `agentia_work_submit`, `agentia_work_test`), cloud (`agentia_cloud_commit`, `agentia_cloud_promote`), metadata, testing (30 plus live tools). Every tool carries MCP annotations (`readOnlyHint`, `destructiveHint`, `idempotentHint`, `openWorldHint`) so clients can auto-approve safe reads. Browser login and CRT live view/recorder are CLI only. Client configuration for MCP clients is in the CLI README (section 11 lists where we read it).

5.5 Agent Skills (verified from the shipped templates)

`agentia setup skills create` writes `AGENTS.md` and three skills into the project: `agentia-cicd` (SKILL.md plus references work.md, promotions.md, jobs.md, environments-and-credentials.md, pipelines.md, data.md), `agentia-testing` (tests.md), `agentia-ai` (ai-agents.md). AGENTS.md states the workflow "list -> get -> set -> (implement and git commit) -> test -> publish -> submit [--done|--deploy]" and rules such as "Do not skip `work set` before coding; use one story per feature branch", "Never print credentials", "Read records before changing them". The skills are "managed": refresh with `agentia setup skills update`, do not hand-edit.

5.6 Plugins: what they can and cannot do (verified from docs and changelog)

- Scaffold: `npm init @copado/agentia-plugin my-plugin` (package @copado/create-agentia-plugin 0.3.0, MIT). It creates an oclif plugin in TypeScript: `src/commands/<topic>/<command>.ts`, `package.json` with an `agentia` block (`hostApi: 1`, `requires: [...]`, `permissions: {network: [], files: "none", commands: [], env: []}`, `hooks: []`).
- SDK: @copado/agentia-plugin-sdk 0.1.0 (published 7 October 2026). `AgentiaCommand` gives `--json` and spinners; `getAgentiaHost({requires})` exposes a curated host: `work.getWorkItem`, `organization.healthCheck`, `auth.status`, `format.table`. "Results are allowlisted and redacted" and "plugins never receive credentials."
- Develop: `npm run build`, `agentia plugins link .`, run `agentia <topic> <command>`. Publish: `npm publish --provenance`. Marketplace submission: "coming soon".
- Supported today: add new commands; oclif flags and args; read a user story; run the org health check; check which integrations are set up; print tables and return JSON; link or install like any oclif plugin.
- Not supported: importing the CLI or its internals or calling Copado endpoints directly; receiving API keys or credentials; extending or wrapping existing Agentia commands; registering MCP tools through a plugin (`agentia mcp start` loads only built-in tools).
- Accepted practice in the visible entries: a plugin command spawns the public `agentia ... --json` commands as child processes and parses the JSON. Copado's "not supported" list does not forbid this.

5.7 Known limitations that affect idea choice (from the docs page)

- `cicd work test --cloud` (remote Copado quality gates): "not implemented yet".
- Local development needs a fully configured user story (credential, project, pipeline, environment).
- Local and cloud flows cannot be mixed on one story.
- Data deployments: no data-specific rollback, retry, resume, validation-only or status commands; template detail updates replace the whole document; no offline mode.
- CRT: credentials are separate (PAK, domain, org id); `--stream-logs` / `--watch` cannot combine with `--json`; data-table runs cannot combine with wait/artifacts/xUnit; some live operations are CLI only; destructive operations need `--yes` (MCP: `confirm: true`).
- Profiles can be very large; reports and dashboards can have folder dependency issues; Experience Cloud partially supported; Salesforce Industries, Omnistudio and Vlocity not supported in local development; only the tip commit is registered on `work push`; find-and-replace adds a commit.
- Local quality gates need a Copado admin to create an "Extension Configuration" named Local Quality Gate (phase Test, tool None, type Unit Test).

5.8 Release velocity (from the shipped CHANGELOG)

1.0.0-beta.0 on 23 September 2026 (alpha to beta), beta.1 on 29 September, beta.2 on 2 October (adds `cicd work promote`, `environment-sync`, health checks, MCP annotations), beta.3 on 6 October (repository auth flows, auto-resolve by taking the feature branch during environment-sync), beta.4 on 7 October (adds `agentia runtime` and the plugin host plus SDK). Earlier alphas go back to at least mid-September. Expect changes during the build window; pin the CLI version in our tests.

5.9 Licence (EULA shipped as LICENSE.md), in plain words

The CLI is not open source. It is licensed "only for your internal business purposes in connection with your authorized use of Copado's products or services". You may not copy or distribute it, modify it, reverse engineer or decompile it, use it to build a competing product, publish benchmarks without consent, or circumvent licence keys. Copado owns any derivative works of the software. For us: build on the documented commands, the plugin SDK and the public JSON output; do not read or ship the CLI's compiled code; declare every open-source component we use (the hackathon rules require that too).

5.10 What is installed on this Mac (verified)

Node v26.6.0, npm 11.18.0, npm prefix /opt/homebrew (writable, no sudo). `npm install -g @copado/agentia-cli@beta` added 366 packages in 22 seconds, exit code 0, with deprecation warnings (rimraf, fstream, inflight, lodash.isequal, glob, uuid) and an allow-scripts notice about yarn's preinstall script. `agentia --version` prints `@copado/agentia-cli/1.0.0-beta.4 darwin-arm64 node-v26.6.0`. Package folder: /opt/homebrew/lib/node_modules/@copado/agentia-cli (CHANGELOG.md, LICENSE.md, README.md, bin, dist, node_modules, oclif.manifest.json, package.json, templates, theme.json, vendor). npm registry: @copado/agentia-cli dist-tags latest 1.0.0-beta.0, beta 1.0.0-beta.4 (package created 28 July 2026, modified 7 October 2026; homepage github.com/Copado/agentia-cli returns 404, so the source is private). Nothing else was installed at that time.

Updated 14 October 2026: Agentia CLI 1.0.0-beta.5 (`npm install -g @copado/agentia-cli@beta`, 11 October); Salesforce CLI @salesforce/cli 2.153.5 (global npm, 14 October), needed by the local quality gates and scratch orgs; Homebrew openjdk@17 (`brew install openjdk@17`, 14 October); Python environments inside the project, created with uv and ignored by Git: .venv with ansible-core 2.18.19, pytest 9, pyflakes and ansible-rulebook 1.3.2, and .venv-tools with markdown for the PDF build; the plugin is linked into the CLI with `agentia plugins link plugin`. The CLI's global project defaults point at the playground project, the Dev1-SFP environment and its credential (`agentia cicd project default set`). Outside the project folder only these were written: the global npm packages, the Homebrew formula, the SSH key and host alias in ~/.ssh, the CLI's own configuration and keychain entry, and throwaway files in a temporary folder.

6. Competition map (GitHub, searched 9 October 2026)

About 30 public repositories already mention Agentia; most were pushed between 30 September and 8 October 2026 and several say they are for this hackathon. The build window has not opened, so early movers are building now.

Repository	Pushed	What it does (from README or description)
gitanjalivanshiv/agentia-timemachine	5 Oct	Version control for Release Data Templates: snapshot, diff, safe concurrent edit, verified restore, lint; Agent Skill and MCP server; 220+ unit tests against a "stateful fake org"; 2-minute offline demo; GitHub Actions; HTML report
gitanjalivanshiv/agentia-mutant	6 Oct	Mutation testing for Salesforce configuration through Copado (plan, run, report, heal with Copado AI); Agent Skill; scrubbed recordings for a one-minute demo; Node 22, TypeScript, Vitest
shreyanshgoy/Agentia-Sentinel		Governance for AI agents: policy, approvals, hash-chained audit; MCP proxy that normalizes 192 Agentia tools; editor hooks; 13 tests; demo without an org
sVaidikk/shipguard-agentia	6 Oct	Policy gate (PASS/WARN/BLOCK) for AI-driven releases; Agent Skill; MCP server with 3 tools; 21 tests; zero dependencies; CI
KarthikKKulkarni/agentia-release-guardian	2 Oct	Pre-deployment risk scoring 0-100, blast radius, test recommendation, policy as code; 39 tests; CI; no skill or MCP mentioned
vamshikrish97/agentia-salesforce-release-intelligence	7 Oct	AI release risk analysis and test recommendation (README not readable by our tools)
devkdas/agentia-org-graph	3 Oct	Blast radius from metadata dependencies (Mermaid or JSON); live demo only
devkdas/agentia-env-drift	3 Oct	Metadata drift between environments with AI explanation; live demo only
devkdas/agentia-data-vault	1 Oct	Snapshot, diff, gated restore for data deployments; approval codes
devkdas/agentia-rollback-dryrun	1 Oct	Destructive-change preview files for metadata undo plans
devkdas/agentia-gov-guard	1 Oct	Pre-promotion policy checks, PROD approval gates, audit reports
devkdas/agentia-release-audit	1 Oct	Compliance audit reports aggregating stories, promotions, test evidence
devkdas/agentia-fls-guard, agentia-profile-trim	3 Oct	Field-level-security scanner; noise-free Profile diffs
devkdas/agentia-auto-poll	1 Oct	Headless CRT data-table runs with polling, reports, notifications
devkdas/agentia-doctor-dx	1 Oct	Setup, auth and skills health check
devkdas/agentia-skills-pack	1 Oct	Ten Agent Skills plus templates and guardrails, built on four companion plugins
devkdas/agentia-promote-path	30 Sep	Guided promotions with narrated receipts
devkdas/agentia-fleet-radar	3 Oct	Multi-org failure correlation (same concept as the Copado blog's Fleet Radar)
mcshipdev-design/mc-ship	5 Oct	Marketing Cloud releases on Agentia CLI; Agent Skill; MCP server with 6 tools; mock fixtures plus live smoke tests; CI
ShibPrakash/COPADO-NEXUS	3 Jun	MCP server over Copado AI agents (CopadoCon 2026 era)

Repository	Pushed	What it does (from README or description)
joecopado/sdo-agentia-pipeline, sdo-agentia-crt-tests	6 Oct	Copado employee demo repos: trial org with dev1+dev2 -> qa -> prod pipeline, CRT tests, AGENTS.md
Others		gmeekscopado/Agentia_Advanced_SF (demo), jaideep86/AgentiaPipeline (SFDX template), netter233/copado-agentia-pipeline, harishkommula7/CopadoAgentia, Kumar-s-v/Copado-Agentia-Learning, parthraghu/CopadoAgentiaRepo, Techn0-M0nk/Agentia_Copado_Trail (certification practice), Ansar2578/Agentia-Copado

Copado blog, 29 September 2026: Akshara Thakur, 17, built Fleet Radar (monitors many Copado orgs, correlates failures, Slack alerts, AI fix suggestions from the Plan agent) and Slacktia (Agentia Headless CLI on a server behind a Slack app; plain-English slash commands create Copado user stories).

Taken spaces: governance, policy gates, approvals, audit (at least 5 entries); data snapshot and rollback (3); risk, blast radius, dependencies (3); environment drift; fleet monitoring; setup doctor; profile and FLS tools; CRT polling; skills packs and templates; promotion guidance; mutation testing; Marketing Cloud; MCP proxy over Copado AI agents.

Quality bar set by the best entries: hundreds of unit tests against recorded fixtures, a one-command offline demo, live verification in a real org, CI, architecture and decision docs, both an Agent Skill and an MCP server, honest limitation statements, MIT licence.

---

7. Idea research

7.1 Method

Read the official challenge and rubric; read Copado's own product docs, known limitations and changelog (gaps Copado admits); installed the CLI and listed every command and MCP tool; read the shipped skills (the exact workflows Copado wants agents to follow); searched GitHub for every Agentia-related repository and read the strongest READMEs; checked Ansible Galaxy and GitHub for existing Copado automation; checked Copado's own conflict-resolution features; matched everything against the owner's stack (TypeScript, Node, Python, Flutter) and a two-week solo build.

7.2 Ideas rejected and why

Idea	Why not
Release Doctor (root-cause analysis of failed deployments), PR risk agent, risk score, Slack bot (earlier suggestions)	Already built or crowded: release-guardian, release-intelligence, shipguard, gov-guard, Slacktia
Element-level merge-conflict resolver for Salesforce metadata	Copado already ships it. Docs article "Merge Conflict Resolution Overview and Types" (updated 6 August 2026), read in full: Auto-Resolve (if the conflicted file was committed on the user story, the feature branch wins, otherwise the promotion branch wins); Semantic Merge for Nested Metadata (the same rule applied per element with de-duplication, for profiles, permission sets, labels, translations, sharing rules, workflow, escalation, duplicate and matching rules; Copado recommends not resolving nested metadata manually); Online Conflict Resolution (manual); Exclude From Auto Resolve; Smart Conflict Resolution (a manual resolution is fingerprinted and re-applied next time; enabled by default). Limit: a conflicting file up to 50 MB. Promotions can resume from the conflicting story (Source Format Pipelines v9.8 and later). The pipeline create command even has `--enable-smart-conflict-resolution`.

Idea	Why not
Data rollback, drift detection, blast radius, governance gates	Taken (section 6)
Terminal release board (k9s-style)	Not taken, but judges would read it as a UI over the CLI; weak on skills and MCP
Plugin test kit (record and replay)	Useful ecosystem tool, weaker business impact; we will build the recording harness anyway for our own tests
Fake local Copado gateway for licence-free development	Legal grey zone under the EULA (reverse engineering, circumventing); dropped
Mobile approvals app	New surface, but uses commands only; weak on the extensibility criterion

7.3 Shortlist with estimated scores (our estimate against the official 50-point rubric; not a prediction)

Idea	Innovation	Impact	Technical	Extensibility	Presentation	Total	Main risk
Ansible collection plus Event-Driven Ansible for Agentia CLI	9	8	8	8	8	41	Judges may see it as infrastructure tooling rather than developer tooling
Ephemeral environment per user story	8	9	7	9	8	41	Setup is heavy (Dev Hub, trial pipeline); Copado docs mention a Scratch Org Wizard and "DX Scratch Org Operations", so part of this may already exist in the product (currency not verified)
Acceptance criteria to Robot Framework tests run on CRT	8	8	7	8	8	39	CRT may not be in the trial (not verified)
Terminal release board	6	7	8	6	10	37	"UI over CLI"

7.4 Recommended idea, in plain words

Name: not decided (owner's pick). Candidates in plain English: "Agentia Ansible", "Release Conductor", "Copado Playbooks".

The problem. Big companies run release nights that touch many systems at once: Salesforce, databases, integration servers, websites. Salesforce releases run inside Copado. Everything else is usually run by Ansible Automation Platform (Red Hat's enterprise automation product). Today nobody has connected the two: Ansible Galaxy has zero Copado collections and GitHub has zero Copado-Ansible repositories (checked 9 October 2026). Release managers switch tools, re-type steps, and keep evidence in several places. When a Copado job fails, nothing outside Copado reacts.

The solution. One installable Ansible collection whose modules wrap Agentia CLI commands, plus an Event-Driven Ansible source that turns Copado job and promotion status changes into events, plus example playbooks and a

rulebook, plus an Agent Skill, plus a small Agentia plugin command.

What is in the box (scope, fixed):

1. Collection modules (Python, each calling `agentia ... --json`, each idempotent, with check mode and diff where meaningful): work item create/update/get, work submit (validate or done), promotion run with wait and resume, job get/wait/log, CRT build run with polling and result, metadata compare, health check, Copado AI agent ask.
2. Event-Driven Ansible source plugin: polls `agentia cicd job list --json` and promotion lists, emits events on status transitions (for example Promotion_Failed, Deploy_Success, Quality_Gate_Failed).
3. Rulebook: on job failed, run a remediation playbook (resume the job, notify, open a ticket); on success, continue the release.
4. Playbooks: release window with an approval pause and evidence collection; nightly validation (validate-only promotions plus CRT smoke tests).
5. Agent Skill (`SKILL.md`): teaches a coding agent how to author and run these playbooks from a pipeline's current state, using Agentia MCP tools to read state.
6. Agentia plugin command (oclif, TypeScript): `agentia ansible scaffold` writes a playbook from the current pipeline and promotable stories; `agentia ansible run` wraps execution.
7. A small MCP server exposing "run release playbook" and "release status" tools, so an AI agent triggers releases through governed playbooks rather than raw commands.
8. Tests: recorded JSON fixtures from real commands (secrets scrubbed) replayed through a fake `agentia` executable; ansible-test sanity and units; GitHub Actions CI; offline demo script; live demo in the trial org.
9. Docs: README (install, 5-minute quickstart, module reference), architecture, decisions, limitations; published to Ansible Galaxy with provenance on npm for the plugin.

How it uses Agentia: commands (deeply), skills (one shipped), MCP (consumed by the agent in the demo, and one of our own). Challenge directions hit: 5 (coordinate tasks across environments), 6 (third-party tools), 7 (event-driven workflows), 10 (new domain).

Why judges should score it: nobody has it (innovation); it reaches enterprise platform teams, which Copado names as an audience (impact); the Agentia pieces are used as designed (extensibility); it can be shown end to end in a terminal in five minutes (presentation).

Risks: judges' taste (see 7.3); Event-Driven Ansible needs Java 17 and Python on the build machine; the trial must give a working CI/CD key and at least one pipeline for the live part; scope creep (hold the list above).

7.5 Alternative idea: ephemeral environment per user story

One command creates a fresh Salesforce scratch org for a user story, registers it in Copado (`environment create --type "Scratch Org"`, `credential create`, `pipeline connection create`), sets the story's source environment, deploys the branch, runs tests; one command tears it down when the story is done. Like "preview environments" in web development, for Salesforce. Higher ceiling on impact and extensibility; higher execution risk. Feasibility probe (one day, needs the trial key): confirm that environment create, credential create and pipeline connection create succeed in the trial org and that a Developer Edition org can be a Dev Hub. Also check how current Copado's Scratch Org Wizard is, to avoid duplicating a product feature.

7.6 Lock rule

Within one day of a working CI/CD key: run the probe in 7.5. If it passes cleanly, the owner picks between 7.4 and 7.5. If it fails or the key is not available by 11 October 2026, lock 7.4 on 11 October.

7.7 Two-week plan

Dates (October 2026)	Work	Output
9 to 11	Email decision, registration, trial, API key, access probe, fixtures recorded, repository skeleton, CI	Registered; `agentia cicd health-check` passes; fixtures folder
12 to 16	Collection modules with replay tests; ansible-test sanity	Modules pass offline and against the trial org

Dates (October 2026)	Work	Output
17 to 20	Event-Driven Ansible source and rulebook; release-window and nightly playbooks; Agent Skill	Rulebook reacts to a real failed job in the trial org
21 to 23	Plugin command, our MCP server, docs, Galaxy publish	`agentia ansible scaffold` works; collection installable from Galaxy
24 to 25	Video (5 minutes or less, under 300 MB), deck (under 50 MB), README polish, submission	Submitted by 25 October, India time

7.8 Demo plan (5-minute video)

0:00-0:30 the problem (two tools, one release night); 0:30-1:30 one playbook run: story validated, promotion run with wait, CRT smoke test, Slack notification, evidence file written; 1:30-2:30 a failure injected on purpose, the rulebook catches the Copado event and resumes the job, then the release continues; 2:30-3:30 an AI coding agent reads the pipeline through Agentia MCP and writes a new playbook using our skill, then `agentia ansible run` executes it; 3:30-4:30 how it is built (modules, fixtures, tests, Galaxy); 4:30-5:00 what this means for a platform team and what is next.

Deck outline (under 50 MB): problem, who has it, the solution in one picture, demo screenshots, what uses Agentia (commands, skill, MCP), architecture, tests and quality, limitations and roadmap, links.

7.9 Definition of done

Working prototype that matches the video; public GitHub repository with README in English; tests that fail without the code they protect; offline demo script; live run in the trial org recorded; CI green; no secrets in the repository; every open-source dependency declared with its licence; video 5 minutes or less and 300 MB or less; deck 50 MB or less; submission form fields written in English and final.

7.10 Registration text draft (English, for the form; only if the owner picks 7.4; the title is a placeholder)

Solution title: Ansible Collection and Event-Driven Automation for Copado Agentia CLI

Problem statement: Enterprise release windows span Salesforce and non-Salesforce systems, but Salesforce releases run in Copado while the rest of the estate is orchestrated in Ansible Automation Platform. Release managers switch between tools, re-key steps by hand, and keep release evidence in several places. Failed Copado jobs are noticed late because nothing outside Copado reacts to them.

Abstract: An Ansible collection that wraps Agentia CLI commands as idempotent modules (user stories, submit and validate, promotions with wait and resume, job logs, Copado Robotic Testing runs, metadata compare, health checks, Copado AI agent prompts), an Event-Driven Ansible source plugin that turns Copado job and promotion status changes into events, example playbooks for an approved release window and nightly validation, a rulebook that auto-remediates or escalates failed jobs, an Agent Skill so coding agents can author release playbooks, and an Agentia plugin command that scaffolds a playbook from the current pipeline state.

Problem solved: Salesforce releases become one step in an enterprise-wide, auditable Ansible playbook with approvals, retries and evidence collection, instead of a separate manual process. Copado events trigger automation in the rest of the estate within seconds. Teams that already run Ansible get Copado without learning a new tool, and AI agents trigger releases through governed playbooks rather than raw commands.

Tools / technologies planned to use: Agentia Headless CLI (cicd, testing, ai commands with --json), Agentia Agent Skills, Agentia plugin SDK (oclif, TypeScript), Ansible collection (Python modules), Event-Driven Ansible (ansible-rulebook), Salesforce CLI, GitHub Actions, replay fixtures for offline tests.

---

8. Red Hat Certified Professional of the Year 2027

Facts (verified from redhat.com/en/services/certification/rhcp/rhcp-of-the-year and its Official Rules page):

Item	Value
What	A yearly award for "current Red Hat Certified Professionals who demonstrate ingenuity, hard work, and expertise". Not a hackathon.
Window	1 September 2026, 12:01 a.m. EDT to 31 October 2026, 11:59 p.m. EDT. The page's "nomination period is closed" sentence is a commented-out template for after the deadline; the live page shows a countdown and a "Submit a nomination" button.
Eligibility	Hold a current Red Hat certification before 1 September 2026 and still during Red Hat Summit (25 to 27 May 2027); legal resident of a listed country (India is listed); above the age of majority. Not eligible: Red Hat employees and contractors and their households, government officials and employees, employees of state-owned enterprises.
How to enter	Online form at feedback.redhat.com (Qualtrics; page 1 is an eligibility check with a reCAPTCHA, so it cannot be automated). Self-nomination is allowed; a third party can nominate, and the nominee then accepts by email. One nomination per nominee.
What the form needs	Name, email, employer, department, manager's name and email, job title, job role, Red Hat certification ID, city/state/zip/country, phone, date of birth, certifications held, whether the nominee's employer is a Red Hat customer or a partner, and open-ended answers "explaining why the Nominee should receive the award".
Judging	Round 1 (2 to 10 November 2026): experts rate "how well a Submission articulates the extent to which that Nominee's RHCP certification allowed him/her to succeed, including quantifiable metrics and outcomes", with special consideration for certification level, customer or partner story, Red Hat products used, services used, project-based results and metrics, and open source community outreach. Round 2 (12 November to 4 December): the top five are interviewed by Red Hatters. Winner notified about 11 December 2026.
Prize	Red Hat Summit 2027 pass, airfare, four hotel nights, a one-year Red Hat Learning Subscription (Premium), trophy; approximate value 15,000 US dollars; plus a video spotlight, press release mention, badge.
Licence	Non-exclusive licence to Red Hat to use the submission; name may be published.
Recent winners	2026 Firas Benbelgacem, Orange, 17 Red Hat certifications including two Red Hat Certified Architect levels; 2025 Daniel Carvalho dos Santos, Banco Bradesco; 2024 Gang Cheng, Sopra Steria, large-scale patching with Ansible Automation Platform; 2023 Jasper Wiegratz, SVA, 17 certifications; 2022 Neil D'Souza, ServiceNow, RHCA within a year.

Verdict: do not merge the two efforts. The award judges a person's certification-driven career story with numbers, not a project. Against the past winners' profiles, a first-time entrant with few certifications has low odds; the entry is still free and the form is short, so enter before 31 October with the owner's real story. If the hackathon project is built on Ansible (idea 7.4) and published on Ansible Galaxy, it becomes one honest bullet under "project-based results" and "open source community outreach". That is the only sensible overlap. The owner's claim of eligibility (a current Red Hat certification) was not verified by us.

---

9. Risks and failure modes

Risk	Effect	Mitigation
No acceptable registration email	Cannot enter	Decide on 9 October; write to hackathon@copado.com if needed
No Copado access	No live demo; only fixtures	Closed on 14 October: the playground gives a key and a pipeline. The offline demo stays first-class and is labelled as replayed
Playground expires (community reports say about 30 days, so around 13 November) or is reset	Live demo lost	Every live run is recorded (fixtures, evidence, logs); record the video before 25 October
CLI changes during beta	Tests break	Pin `@copado/agentia-cli@1.0.0-beta.4` in tests; re-record fixtures after upgrades
Judges' taste	Lower innovation or impact score	Lead the video with a platform-team pain, show a real failure handled; state why Copado inside Ansible matters to Copado customers
Scope creep	Nothing finished	Hold the box in 7.4; cut the plugin command and our MCP server first if time runs out, never the tests

Risk	Effect	Mitigation
Video over 5 minutes or 300 MB, deck over 50 MB	Upload refused	Render at 1080p with a bitrate under 7 Mbps; export the deck as PDF
Central time deadline	Late submission	Submit on 25 October India time
Exclusive IP licence	Cannot licence the same work elsewhere	Decide before submitting; keep anything you want to reuse out of the submitted work
EULA	Building on CLI internals would breach it	Use public commands, JSON output and the SDK only
Public repository with the owner's identifiers in this handbook	Privacy	Owner decides (13.9): make the repository private until submission, or move the handbook out and rewrite history
Playground sample quality gate fails (Code Analyzer)	`work test` blocks the submit	skip_local_tests for now; write a real gate script

10. Terminology

Each row: what the word means, and what it means for this project.

Term	What it is	Why it matters here
Hackathon	A time-boxed contest where people build a working piece of software and submit it for judging	This one is two weeks, solo, judged on five criteria
Virtual hackathon	A hackathon with no physical venue; everything happens online	No travel; submission is a form upload
Salesforce	A cloud platform companies use to run sales, service and business processes; it is configured and extended with code and metadata	Copado's whole business is deploying changes to Salesforce safely
Salesforce org	One Salesforce environment (a tenant) with its own users, data and configuration	A company has several: production, sandboxes, developer orgs
Developer Edition org	A free, small Salesforce org for learning and building	Our way into the Copado trial without a company
Sandbox	A copy of a production org used for development or testing	Copado pipelines move changes between sandboxes and production
Scratch org	A temporary Salesforce org created from a definition file and deleted later	Core of the alternative idea (7.5)
Dev Hub	A Salesforce org setting that allows creating scratch orgs	Needed for 7.5
Metadata	Salesforce's description of configuration and code (objects, fields, layouts, profiles, flows, Apex classes), stored as XML and code files	What gets deployed; what conflicts in merges
Apex	Salesforce's programming language, similar to Java	Apex tests are part of quality gates
SOQL	Salesforce's query language, similar to SQL	Not needed for our idea
Flow	Salesforce's low-code automation	Deployment steps can run Flows
Profile, Permission Set	Salesforce access-control metadata; large XML files with many nested entries	The classic source of merge conflicts; Copado has special handling
Layout	Page layout metadata	Another conflict-prone type
DevOps	The practice of building, testing and releasing software with automation and shared responsibility	The domain of this hackathon
CI/CD	Continuous Integration (merge and test often) and Continuous Delivery or Deployment (release in small automated steps)	Copado CI/CD is the product behind the `cicd` commands

Term	What it is	Why it matters here
Copado	Vendor of DevOps tools for Salesforce; organizer of the hackathon	Our judges work there
Copado CI/CD	Copado's pipeline product: user stories, promotions, deployments, quality gates, Git integration	The gateway the CLI talks to
Copado Robotic Testing (CRT)	Copado's automated UI testing product built on Robot Framework	The `testing` commands; may not be in the trial
Robot Framework	An open-source test automation framework with keyword-based test files (.robot)	CRT runs these
Copado AI, Agentia agents	Copado's AI agents: Plan, Build, Test, Release, Operate, Knowledge, Orchestrate (chat only)	The `ai` commands; our modules can call them
AI Context Hub	A Copado AI product name in the licence list	Appears in the docs prerequisites
Agentia	Copado's AI-era product line	The hackathon's subject
Agentia Headless	Agentia without a browser: CLI, MCP server, skills, IDE extensions	The thing we must use
Headless	Software used without its graphical interface, through commands or APIs	The hackathon's theme: "eliminate the browser tab"
CLI	Command-line interface: a program you run by typing commands in a terminal	`agentia` is a CLI
Terminal, shell	The text window where commands are typed; zsh on this Mac	Where the demo runs
Node.js, npm	Node.js runs JavaScript outside a browser; npm installs JavaScript packages	The CLI is a Node program installed with npm
oclif	A framework for building CLIs in TypeScript/JavaScript	The CLI and all plugins are oclif programs
beta channel	A pre-release line of versions; `@beta` tag on npm	We install `@copado/agentia-cli@beta`
Manifest (oclif.manifest.json)	A file listing every command, description and flag of an oclif CLI	How we counted 234 commands
JSON, `--json`	A text format for structured data; the CLI flag that makes every command print JSON	Our modules parse this output
JSON envelope	The fixed shape of the CLI's JSON: result, status, transactionId, or error	Our parser relies on it
Transaction ID	A unique id printed with every CLI response for support tracing	Include it in evidence logs
API	A way for programs to talk to a system without a screen	The Copado gateway is an API the CLI calls
API key	A secret string that identifies you to an API	The CI/CD key the CLI needs
PAT, PAK	Personal Access Token (Copado AI) and Personal Access Key (CRT): secrets for those APIs	Separate from the CI/CD key
Gateway	Copado's server endpoint the CLI calls; chosen by `--region` (na, eu) or `--custom-url`	Where every `cicd` command goes
Keychain	macOS's secure store for secrets	Where `agentia auth set` keeps keys
Environment variable	A named value given to a program by the shell, such as `AGENTIA_CICD_API_KEY`	How CI and Ansible will pass the key
Config files (.agentia/config.json, config.user.json)	Per-project settings and per-user state (active story, branches)	Created by `agentia setup` and `work set`
Project defaults	Stored credential, environment, project, sprint, team values so commands need fewer flags	`agentia cicd project default set`
User story (work item)	Copado's record for one unit of work; has a feature branch, source environment, status	The unit everything is attached to

Term	What it is	Why it matters here
Pipeline	The ordered chain of environments changes move through (dev -> qa -> prod), with connections between them	Promotions run along it
Pipeline connection	One edge from a source environment to a destination environment, with a branch	Created with `pipeline connection create`
Stage, stage connection	Named stages (Build, Test, Production) and their order inside a pipeline	Optional structure
Environment (Copado)	A Copado record for one Salesforce org; types Production/Developer, Sandbox, Scratch Org, Custom Domain	Created with `environment create`
Credential (Copado environment credential)	The stored login Copado uses to reach an org; authorized by browser OAuth	Different from the CLI's API key
Promotion	Moving one or more user stories from one environment to the next: merge, optionally deploy	`promotion run --operation merge or merge_and_deploy`
Back-promotion	Bringing newer changes from a higher environment back down to keep lower environments current	`work environment-sync`
Deployment	Pushing metadata into a Salesforce org	The "deploy" half of a promotion
Validate-only	A deployment that checks but does not apply changes	`work submit` without `--done`
Job execution	Copado's record of a running or finished operation, with ordered steps and logs	What our event source watches
Quality gate	A check that must pass before a change moves on (tests, code analysis)	Local gates are a shell script run by `work test`
Local quality gates	`.agentia_quality_gates.sh` in the repository root, run by `work test` and `work submit`	Needs an Extension Configuration record in Copado
Extension Configuration	A Copado admin record that registers a tool or gate	Needed for local gates to be recorded
Deployment step	An extra action attached to a story that runs during promotion (manual task, Flow, Function, Apex, data)	`work deployment-step` commands
Copado Function	A script Copado runs in a container as part of a pipeline	`cicd function` commands; `run-local` uses Docker
Release data template	A definition of which records to move between orgs with data deployments	The `data` commands; crowded idea space
Git	Version control: a history of file changes in commits on branches	Every story has a feature branch
GitHub	A hosting service for Git repositories	The submission must be a public GitHub repository
Feature branch	A branch named `feature/<story-name>` holding one story's changes	Created by `work set`
Commit	One saved change set in Git	`work publish` registers commits with Copado
Merge conflict	Two branches changed the same part of a file and Git cannot combine them	Copado resolves many automatically
Semantic merge	Combining XML by meaning (elements) rather than by lines	Copado already has it for nested metadata
Smart Conflict Resolution, Auto-Resolve, Online Conflict Resolution	Copado's automatic and manual conflict features	Why the resolver idea was dropped
Metadata index compare, dependency list	CLI commands that compare metadata between orgs or branches and list what depends on what	Used by risk and drift entries

Term	What it is	Why it matters here
Health check	`cicd health-check`: organization-scoped governance checks, optionally git-sizer	Useful as a playbook step
git-sizer	A tool that reports repository size problems	Optional flag on health check
Slack notification subscription	Copado can post pipeline events to Slack users or channels	`notification configure`; also the event list our source plugin mirrors
MCP (Model Context Protocol)	A standard that lets AI assistants call tools and read data from programs	Agentia exposes 194 tools over it
MCP server, MCP tool, stdio	The program that offers tools; one callable tool; the pipe (standard input/output) the client talks over	`agentia mcp start`
MCP annotations (readOnlyHint, destructiveHint, idempotentHint, openWorldHint)	Labels on tools that tell the client whether a tool only reads, can destroy, is safe to repeat, or reaches the outside world	Our MCP server should set them too
Agent Skill, SKILL.md	A Markdown playbook that teaches an AI coding agent how to use a tool safely and in what order	A judging criterion; we ship one
AGENTS.md	A project file with instructions for AI agents	Generated by `agentia setup`
Coding agent	An AI assistant that edits code and runs commands (for example Cursor or Copilot)	Reads skills, calls MCP tools
Cursor, VS Code	AI code editor; Microsoft's editor	Supported Agentia clients
Open VSX	An open registry of VS Code-compatible extensions used by Cursor	Where the Agentia IDE extension lives for Cursor
Plugin (Agentia)	An oclif package that adds commands to `agentia`	The official "extension" path
Plugin SDK, host API, hostApi	The library plugins use; the curated methods the CLI offers plugins; its version number	`getAgentiaHost({requires})`
Scaffold, generator	A tool that creates a starter project	`npm init @copado/agentia-plugin`
npm provenance	A signed proof of where a package was built	`npm publish --provenance`
Marketplace (Copado)	Copado's planned list of plugins ("submit a plugin: coming soon")	Future distribution
Runtime (`agentia runtime`)	A long-lived CLI process the IDE reuses to avoid starting Node for every call	Not needed by us
EULA	End User License Agreement: the licence text shipped with the CLI	Section 5.9
Reverse engineering	Working out how software is built from its binaries	Forbidden by the EULA
Open source	Software whose source is public under a licence that allows use and change	Our project will be open source (MIT or Apache-2.0, owner's pick)
MIT, Apache-2.0 licences	Permissive open-source licences	Used by the strongest competitors
Exclusive licence	A licence that forbids the owner from granting the same rights to others	The hackathon's IP clause
Royalty-free, perpetual, irrevocable	No payment, forever, cannot be taken back	Same clause
Rubric	The published list of judging criteria and points	Five criteria, 1 to 10 each
Blind judging	Judges do not see who built the entry	Only the work counts
Demo video	The 5-minute screen recording that shows the prototype working	Must match the real functionality

Term	What it is	Why it matters here
Presentation deck	The slide file uploaded with the entry (PDF or PowerPoint, under 50 MB)	Judged under Presentation Quality
README	The front page of a repository explaining what it is and how to run it	Judged, implicitly, under Technical Execution
Fixture	Recorded sample data used by tests instead of a live system	Lets tests and demos run without a Copado licence
Record and replay, fake CLI	Recording real command outputs once, then replaying them from a fake `agentia` executable	Our testing approach
Unit test	A small automated check of one piece of code	Hundreds in the strongest entries
CI (GitHub Actions)	Automated runs of tests on every push	Expected by judges
Idempotent	Running the same action again changes nothing further	Required of good Ansible modules
Orchestration	Running steps across several systems in order, with approvals and error handling	The idea's core
Ansible	An open-source automation tool (Red Hat) that runs playbooks against systems	Our integration target
Ansible Automation Platform (AAP)	Red Hat's commercial product around Ansible with a web UI, schedules and approvals	The enterprise buyer of our collection
Playbook	A YAML file of ordered tasks Ansible runs	Our release-window file
Module	A unit of work in Ansible (written in Python) with parameters and a result	One per Agentia command group
Collection	A packaged set of modules, plugins, roles and docs, installable with `ansible-galaxy`	Our deliverable
Ansible Galaxy	The public registry of collections	Where we publish; today it has no Copado collection
Event-Driven Ansible (EDA), ansible-rulebook	Ansible's event system: sources emit events, rulebooks match them and run actions	Our Copado event source and rulebook
Source plugin	The EDA component that produces events (here: by polling Copado jobs)	Part 2 of the box
Check mode, diff mode	Ansible's dry-run and change-preview features	Our modules support them where Copado allows (validate-only)
Ephemeral environment	A temporary environment created for one change and destroyed afterwards	The alternative idea
Terminal UI (TUI)	A full-screen interface drawn in the terminal	The rejected board idea
CST, EDT, IST	Central Standard Time (Copado's clock), Eastern Daylight Time (Red Hat's clock), India Standard Time (ours)	Deadlines
Trial	A time-limited free use of a product	Copado's 14-day Agentia Advanced trial
Work email, personal webmail, disposable email	Company-domain email; free providers such as Gmail; throwaway addresses	The registration rule
Single-page app, JavaScript bundle	A website whose content is drawn by a script after loading	Why the hackathon page had to be read from its script
Supabase	A hosted backend (database plus functions)	Stores the hackathon registrations
Qualtrics	A survey platform	Hosts the Red Hat nomination form
reCAPTCHA	A "prove you are human" check	Blocks automating the Red Hat form
Headless browser, CDP	A browser run without a window, driven by the Chrome DevTools Protocol	How we read JavaScript-only pages (Brave on this Mac)

Term	What it is	Why it matters here
Nomination	Putting a person's name forward for an award (self-nomination allowed here)	The Red Hat award's entry method
RHCP, RHCSA, RHCE, RHCA	Red Hat Certified Professional (anyone with a Red Hat certification); System Administrator; Engineer; Architect (highest)	Eligibility and the winners' profiles
Red Hat Summit	Red Hat's yearly conference (25 to 27 May 2027)	Where the award is given
Red Hat Learning Subscription	Red Hat's paid online training subscription	Part of the prize
Salesforce Demo Org (SDO)	A demo org Salesforce gives partners	Seen in a Copado employee's repo names
copado-hx	The CopadoCon 2026 sample CLI idea wrapping the Copado API	Inspiration only
Fleet Radar, Slacktia	Akshara Thakur's two Agentia Headless projects featured by Copado	Examples of what Copado likes
TypeScript	JavaScript with types: the compiler catches wrong data shapes before the program runs	The language of the Agentia CLI, the plugin SDK and our plugin command
Python	A general-purpose programming language	The language of Ansible modules and our event source
YAML	A plain-text format for structured data, using indentation	Playbooks and rulebooks are YAML
Markdown	A plain-text format for documents with simple symbols for headings and lists	Skills, README and this handbook are Markdown
REST API	An API style over HTTP where each URL is a resource and actions are GET, POST, PUT, DELETE	The Copado gateway behind the CLI is a REST API; we never call it directly
SDK	Software Development Kit: a library that makes an API easy to use from code	The Agentia plugin SDK
Authentication vs authorization	Proving who you are (login) vs what you are allowed to do (permissions)	API keys authenticate the CLI; Copado permissions authorize what it may do
OAuth	A standard where you log in through the provider's own screen and the tool receives a token instead of your password	`environment auth web login` and the Copado trial's "Connect with Salesforce" use it
Token	A secret string that proves a login happened, used instead of a password	PAT, PAK and OAuth tokens are tokens
Webhook vs polling	Webhook: the system calls you when something happens. Polling: you ask the system again and again	The Agentia CLI offers no webhook, so our event source polls job lists
LLM	Large Language Model: the AI model behind AI assistants	Copado AI agents and coding agents are built on LLMs
AI agent	An LLM that can use tools and take actions, not only answer	Agentia's agents; the coding agents that read skills
RAG	Retrieval-Augmented Generation: giving an LLM relevant documents before it answers	Copado AI "Knowledge" workspaces work this way (conceptually)
Salesforce CLI (sf)	Salesforce's own command-line tool for orgs, metadata and tests	`work test apex` runs `sf apex run test`; scratch orgs are created with `sf`
Docker, container	A packaged, isolated program environment	`cicd function run-local` runs a Copado Function in Docker
Java 17	A runtime needed by ansible-rulebook (Event-Driven Ansible)	Install on the build machine before the EDA part
Acceptance criteria	The user story field that states when the story is done (255 characters max in Copado)	Set with `work create --acceptance-criteria`

Term	What it is	Why it matters here
Sprint, epic, feature, release (Copado)	Planning records a user story can belong to	Flags on `work create` and project defaults
Approval pause	A playbook step that waits for a human yes before continuing	The release-window playbook uses one before deploying to production
Evidence	Saved proof of what ran and what happened (logs, JSON results, transaction ids)	Our playbooks write it to a folder for audits
Copado Playground	A Copado-provided trial Salesforce org with Copado Pipelines installed, seven environments, credentials and a GitHub repository, created from the Success Community wizard; lives about 30 days	Our only working path to a CI/CD API key and a real pipeline (section 4.4)
Account Summary	A page of the Copado managed package with the licence, credits and the API Key tab	Where the CI/CD API key for the CLI comes from
Copado Submit	The Copado action that moves a user story to the next environment: it creates a promotion, merges the story branch into the promotion branch and deploys; `agentia cicd work submit --done` is the headless form	The story mode of the release playbook uses it for the real deployment
Validation promotion	A promotion created by `work submit` without `--done`; it runs a check-only deployment and can never be merged or deployed afterwards (`isValidationRun: true`)	Why the first design (merge an existing promotion) failed and why the playbook submits with `--done`
Story mode, promotion mode	The two ways the release playbook deploys: per story through the Copado Submit (default), or by running merge_and_deploy on an existing promotion id	Story mode matches what the playground produces; promotion mode serves teams that already have a promotion
Promote job, deployment job	The two Copado job executions behind one promotion: the promote job merges branches (template SFDX Promote), the deployment job pushes metadata to the target org (template SFDX Deploy); the promotion record names both (lastPromotionExecutionId, lastDeploymentExecutionId)	The playbook waits for both; agentia_promotion_info reads the deployment job id
Custom label, custom permission	Small Salesforce metadata types: a named text value, and a named permission that permission sets can grant	The changes committed on the demo story branches so that there is something real to deploy; static resources could not be used because the playground repository ignores them
Code Analyzer	Salesforce's static analysis tool, run by the sample local quality gate that the Agentia CLI generates	It fails in the playground project, which is why the live runs skip local tests
Local quality gates	The script `.agentia_quality_gates.sh` that `agentia cicd work test` runs before a submit	A real gate script for this project is still to be written
Scrubbing	Replacing personal and secret values in recorded CLI outputs before they enter the repository (emails and usernames to user@example.com, oauthSignature and token fields to REDACTED)	Lets real recordings be committed to a public repository
Drools	The Java rules engine inside ansible-rulebook that matches events against rule conditions	Why ansible-rulebook needs Java 17
JAVA_HOME	The environment variable that tells Java programs where the JDK is	ansible-rulebook loads Drools in-process; with the Homebrew formula folder instead of the JDK home it starts silently without an engine
Homebrew	The package manager for macOS	Installed openjdk@17
uv	A fast Python package and environment manager	Creates .venv and installs ansible-core, pytest and ansible-rulebook (house rule: uv, not pip)
Force push (--force-with-lease)	Replacing a branch's history on the remote with the local one, refused if someone else pushed in between	Used once to remove committed signature values from the fixtures
Pull request	A request on GitHub to merge one branch into another, usually reviewed by a person	Copado opens one per promotion; `--skip-pull-request` keeps the headless flow going without waiting for a reviewer

Term	What it is	Why it matters here
Poll interval	How often a waiting task asks Copado for a job's status	15 seconds by default (`poll_interval`), 1 second in the offline demo

11. Command log

Where: "Mac" means this laptop's terminal; "web" means a page fetch or a web search during this work; "browser" means headless Brave driven by a script.

Command or action	Where	Why	What the output meant
Read the owner's working rules	Mac	Working rules for this owner (ask where to work, verify facts, English files, no em dash)	Rules applied in this work
`date "+%Y-%m-%d %H:%M %Z (%A)"` and `TZ=Asia/Kolkata date`	Mac	Verify today's date before stating deadlines	2026-10-09, Friday, IST
Check for connected remote devices	Mac	Whether another device was connected to the workstation	None connected
Fetch https://developer.copado.com/hackathon	web	Verify dates, prizes, eligibility, submission, judging	Open registration; dates and prizes confirmed; slide deck required; rubric published
`curl -o web/hackathon.html https://developer.copado.com/hackathon` then list `href` s	Mac	Find the Official Rules link	8 KB shell page; content lives in `/assets/index-BML2g4wS.js`
`curl -o web/index.js https://developer.copado.com/assets/index-BML2g4wS.js` then Python extraction of the `en:` blocks	Mac	Read the full page text, forms, FAQ and Official Rules	1.69 MB bundle; all text in this file's section 3
Python search for `gmail` and `errFreeEmail` in the bundle	Mac	Check whether a Gmail address can register	Client-side blocklist plus server check; one whitelisted address
Fetch press release (prnewswire, 14 September 2026)	web	Product status and availability	Early access; general availability from November 2026
Fetch developer.copado.com, /docs, /support	web	Install, prerequisites, licence wording, FAQ	Contradiction in section 4.2; 246 commands claimed; plugin rules
Fetch Copado blog about Akshara Thakur	web	Verify a claim from the earlier notes	Real; 29 September 2026
Fetch Success Community group	web	Playground details	Login required

Command or action	Where	Why	What the output meant
`npm view @copado/agentia-cli`, `@copado/agentia-plugin-sdk`, `@copado/create-agentia-plugin`	Mac	Confirm the packages are public and current	beta.4 on 7 October; SDK 0.1.0 on 7 October; generator 0.3.0
`node -v`, `npm -v`, `npm config get prefix`, writability check	Mac	Make sure a global install works without sudo	Node 26.6.0, npm 11.18.0, /opt/homebrew writable
`npm install -g @copado/agentia-cli@beta > npm-install-agentia.log`	Mac	Install the CLI (owner approved)	Exit 0, 366 packages, deprecation warnings only
`agentia --version`	Mac	Confirm install	1.0.0-beta.4 darwin-arm64
`agentia --help`, `agentia setup --help`, `agentia auth --help`, `agentia mcp --help`, `agentia plugins --help`, `agentia cicd --help`, `agentia cicd work --help`, `agentia testing --help`, `agentia ai agent ask --help`	Mac	Learn topics and flags	Topics and flags in section 5.3
`agentia auth get --json < /dev/null` (30 s cap)	Mac	See auth state without credentials	CICD not set; CRT missing domain, org, PAK; config file paths shown
`agentia setup < /dev/null` (25 s cap)	Mac	See what setup asks first	"Configure global CICD authentication for all projects? (Y/n)", then exit
MCP probe: JSON-RPC initialize + tools/list piped into `agentia mcp start` (first attempt)	Mac	List MCP tools	Failed because of a typo in my stderr path (`2>/tmp/../private/...`); no result
MCP probe, second attempt with a correct path	Mac	Same	194 tools listed (section 5.4)
`agentia cicd work list --help` and others with `--help` after a nested topic	Mac	Flags	"Command cicd work list not found": oclif parsing quirk, not a missing command
`agentia help cicd:work:list` and 27 other `agentia help <topic:command>` calls, saved to probe/cli-help-deep.txt	Mac	Exact flags for environment, credential, pipeline, work, job, promotion, notification, metadata, MCP, runtime, skills, AI, testing commands	Flags quoted in section 5.3
`agentia cicd work list --json < /dev/null` (30 s cap)	Mac	Error shape without a key	Clean JSON error naming `AGENTIA_CICD_API_KEY` and `--custom-url`
Python dump of /opt/homebrew/lib/node_modules/@copado/agentia-cli/oclif.manifest.json	Mac	Count and list every command	234 commands; topic counts in 5.3

Command or action	Where	Why	What the output meant
`sed -n` on README.md, LICENSE.md, CHANGELOG.md; `cat` of templates/AGENTS.md and the three skills with their reference files, saved to probe/cli-deep.txt	Mac	Licence terms, MCP configuration, local quality gates, release history, exact agent workflows	Sections 5.3, 5.5, 5.8, 5.9
`find` for markdown and skill folders in the package	Mac	Locate shipped skills	templates/skills/agentia-ai, agentia-cicd, agentia-testing
GitHub search API: `agentia copado`, `agentia-plugin`, `copado agentia cli`, `agentia headless`, `copado conflict`, `agentia conflict`, `copado merge conflict`, `copado ansible`, `agentia ansible`, `salesforce ansible collection devops`	Mac (curl)	Map the competition and check white space	Section 6; zero results for conflict tools and for Ansible
GitHub API: public repos of chamanswami555	Mac (curl)	Fit the idea to the owner's stack	33 repos: TypeScript, JavaScript, Dart, Python, Java; several hackathons
Fetch READMEs: Agentia-Sentinel, agentia-timemachine, agentia-data-vault, sdo-agentia-pipeline, agentia-release-guardian, shipguard-agentia, agentia-mutant, agentia-org-graph, agentia-env-drift, agentia-skills-pack, COPADO-NEXUS, mc-ship; raw README of release-intelligence	web	Quality bar and taken spaces	Section 6. mc-ship at manojkusikar returned 404 (it lives under mcshipdev-design); release-intelligence README not readable
Fetch github.com/Copado/agentia-cli	web	Source availability	404: private
Fetch copado.com/agentia; `curl` app.copado.com/trial and its bundle; browser render of app.copado.com/trial	web, Mac, browser	How the trial works and whether Gmail is blocked	14-day trial via "Connect with Salesforce"; no email form
Fetch login.copado.com/trial	web	Trial link	301 redirect to app.copado.com/trial
Ansible Galaxy API search `copado`, `salesforce`	Mac (curl)	Existing collections	Zero Copado collections
Web searches on Copado conflict resolution; `curl` and browser renders of docs.copado.com article "Merge Conflict Resolution Overview and Types"	web, Mac, browser	Does Copado already merge metadata semantically	First two renders captured only the article index; the third render (shadow DOM capture) got the body: Auto-Resolve, Semantic Merge for Nested Metadata, Smart Conflict Resolution, 50 MB limit, resume from the conflicting story
Web search on Copado scratch org support (docs.copado.com)	web	Duplication risk for idea 7.5	Scratch Org Wizard and DX Scratch Org Operations exist in the docs; currency unknown
Fetch Red Hat award page; `curl` of the page; `curl` of its rules page; browser render of the Qualtrics form; web search on the 2026 winner	web, Mac, browser	Award facts, status, judging, past winners	Section 8. The rules page returned 404 to the fetch tool but 200 to curl
`curl` of the CopadoCON Bangalore June 2026 spec (twice)	Mac	Earlier Copado hackathon spec	HTTP 503 both times; not available

Command or action	Where	Why	What the output meant
Wrote a temporary cdp-dump.mjs (Node script: launch Brave headless, load URL, scroll, capture text, form fields, console, screenshot, shadow DOM and iframes)	Mac	Read pages that only render with JavaScript	Used for the three browser renders above
`mkdir -p /Users/chaman/copado-agentia-hackathon/docs`	Mac	Project folder (owner's pick)	This file lives there
`uv venv --python 3.12 .venv-tools`, `uv pip install markdown`, `tools/md2html.py`, `tools/html2pdf.mjs`	Mac	Rebuild the PDF from tools kept in the project after the temporary folder was purged overnight (10 October)	PDF built; the tools and `var/` now live in the project
`git init`, author config, `git remote add origin git@github-agentia:chamanswami555/agentia-ansible.git`, `ssh -T`	Mac	Repository setup over SSH (10 and 11 October)	The first SSH test failed (no key for this account); a dedicated key `~/.ssh/agentia_ansible_ed25519` with the host alias github-agentia fixed it once the owner added the public key
`agentia setup` driven with printf and expect	Mac	Read what the setup asks for the API key (11 October)	It asks for the CICD API key and region and gives no hint where to get the key
`node tools/page-dump.mjs` on docs.copado.com (API key, personal access token, playground articles) and AppExchange listings	browser	Find where the key lives and how to get a licence (11 and 13 October)	Account Summary > API Key (needs the managed package); AppExchange "Get It Now" is a contact form; the playground article only rendered on the third attempt with shadow DOM capture
`npm install -g @copado/agentia-cli@beta`	Mac	Update to the newest beta (11 October)	1.0.0-beta.5
`uv venv --python 3.12 .venv`, `uv pip install ansible-core pytest pyflakes`, symlink `var/ansible_collections/chamanswami555/agentia -> collection`	Mac	Ansible test environment (12 October)	ansible-core 2.18.19; the collection resolves under its namespace
`.venv/bin/python -m pytest`, `make check` (pyflakes, pytest, ansible-doc)	Mac	Unit tests and documentation checks (12 to 14 October)	43 tests on 12 October, 59 on 14 October, all passing
`var/mutation-check.py` (remove a fix, run the test, restore the file byte for byte)	Mac	Prove the key tests fail without their code (12 October)	Two mutations went red
`bash tools/demo/offline-demo.sh`	Mac	Three playbooks against the fake CLI (12 to 14 October)	Green on 12 October; on 14 October found hanging for 22 minutes (call log unset) and, after that fix, silently skipping the Copado Submit stage (fixture key mismatch); now guarded and green in 6 seconds

Command or action	Where	Why	What the output meant
`@copado/create-agentia-plugin` through expect, then through its exported `main(argv, {prompt})` from a Node script	Mac	Generate the plugin without interactive prompts (12 October)	The programmatic call worked; `plugin/` created
`npm run build`, `node --test`, `agentia plugins link plugin`, `agentia ansible scaffold` and `run` against the fake	Mac	Plugin end to end (12 October)	JSON envelopes on success and failure; 3 tests
`cd mcp && npm install && npm test`	Mac	MCP server smoke tests (12 October)	3 pass
`.venv/bin/python -m pytest --durations=5`	Mac	Find slow tests (12 October)	The event source treated interval 0 as missing (60 s); fixed, tests under one second
`git commit`, `git push` after every step; CI runs on GitHub	Mac, web	Persist and verify (12 to 14 October)	12 CI runs green (owner's check on 14 October)
`agentia auth set --cicd <key> --region na --json`, `agentia auth get --json`	Mac	Store the playground key in the keychain (14 October 00:10)	cicd configured; nothing written to the repository
`agentia cicd health-check`, `pipeline list/get`, `environment list`, `credential list`, `project list`, `repository list`, `function list`, `work list/get`, `job list/get`, `job log get`, `user get`, all `--json`, saved under var/live	Mac	Record real shapes (14 October 00:10 to 00:13)	Lists come back as `result.data` with pagination; jobs carry `steps` and a `template` object; a job log is `{jobId, log, resultId, stepId}`
`agentia cicd project default set` (project, environment, credential)	Mac	Let the `work` commands find the project (14 October)	Global defaults stored by the CLI
`git clone git@github-agentia:chamanswami555/Copado-CS261013SFPSFP.git var/playground-repo`	Mac	Local working copy for the story flow (14 October)	Branches main, dev1-sfp, dev2-sfp, hotfix-sfp, int-sfp, uat-sfp
`.venv/bin/python -I tools/record-fixtures.py var/live collection/tests/fixtures/agentia/live`	Mac	Scrubbed fixtures from the recordings (14 October, repeated after every recording)	45 files; the scrubber was extended to redact oauthSignature after a signature reached a commit, and generalised to every email address (regeneration then changed only a placeholder address in one function log)
`ansible-playbook var/live-smoke.yml`	Mac	Modules against the real org (14 October 00:14)	8 ok, 3 changed: US-0000025 created, unchanged on re-run, updated, deleted
`agentia cicd work set US-0000024`, commit of a custom label, `agentia cicd work test`, `work publish`, `work status`	Mac	Local story flow in the clone (14 October 00:15 to 00:21)	`work test` failed on the sample gate (Code Analyzer); publish registered the commit

Command or action	Where	Why	What the output meant
`npm install -g @salesforce/cli`	Mac	The gates and scratch orgs need sf (14 October)	2.153.5
`agentia cicd work submit --skip-local-tests --skip-pull-request --json`, then `ansible-playbook var/live-wait*.yml`	Mac	First real validation (14 October 00:21 to 00:26)	Validation promotion P00001; promote job and check-only deployment job Successful
`git commit --amend`, `git push --force-with-lease`	Mac	Remove committed oauthSignature values (14 October 00:21)	HEAD became 2f18d06
`agentia cicd promotion list --work-id US-0000024` then with the 18-character id	Mac	Promotions of a story (14 October 00:42)	The name is rejected; the id works
`agentia cicd promotion run <validation promotion> --operation merge`	Mac	Rehearsal of the first playbook design (14 October 00:41)	"Promotion context flags do not match the merge operation": validation promotions cannot be merged; the playbook was redesigned to the Copado Submit
`agentia cicd work submit --done --skip-local-tests --skip-pull-request --json`, then `ansible-playbook var/live-done.yml`	Mac	First real promote and deploy (14 October 00:42 to 00:47)	Promotion P00004; promote job JE-008 and deployment job JE-009 Successful; the label reached INT-SFP
`brew install openjdk@17`; `uv pip install ansible-rulebook`	Mac	Event-Driven Ansible runtime (14 October 00:29 to 00:58)	Java 17; ansible-rulebook 1.3.2
`agentia ansible scaffold --stories US-0000024 --repo-dir var/playground-repo --out release-window.yml`; `agentia ansible run --check`; `agentia ansible run --approve --extra-vars '{"skip_local_tests": true}'`	Mac	Full rehearsal through the plugin (14 October 01:13 to 01:18)	Check run 14 ok, 7 changed, 0 failed; approved run 17 ok, 7 changed, 0 failed; P00005 validated, P00006 deployed US-0000024 from INT-SFP to UAT-SFP (promote job JE-012, deployment job JE-013)
`ansible-rulebook --rulebook var/rulebook-live.yml -i var/inventory.yml --print-events`, three attempts	Mac	Event source inside the real engine (14 October 01:04 to 01:15)	1: "ansible-galaxy is not installed" (the .venv was not on the PATH); 2: silent for 150 s (JAVA_HOME at the Homebrew formula folder); 3: JAVA_HOME at the JDK home: 11 job events, exit 0
`python collection/extensions/eda/plugins/event_source/agentia_jobs.py`	Mac	Source alone against the real CLI (14 October 01:13)	10 events; proved the stall was in the engine start, not in the source
`kill` of the stuck demo process tree; `ps`, `lsof` on the worker	Mac	Find what the hung demo was doing (14 October 01:11 to 01:13)	The worker sat in agentia_job_wait; the fake answered "In Progress" every time because its call log was unset

Command or action	Where	Why	What the output meant
`agentia cicd work update <id> --title`, `work set US-0000026`, commit of a custom permission, `work publish`	Mac	Demo story for the corrected playbook (14 October 01:26 to 01:30)	A static resource was tried first and is ignored by the playground repository's .gitignore; the custom permission published
`ansible-galaxy collection build collection --output-path var/galaxy-build`, `ansible-galaxy collection install ... -p var/galaxy-test`, `ansible-doc` against that path	Mac	Prove the Galaxy install path before writing it in the README (14 October 21:55)	chamanswami555-agentia-0.1.0.tar.gz built and installed; module docs resolve from the installed copy; the event source is in the installed tree
`tools/md2html.py README.md`, link existence loop, em-dash grep	Mac	Verify the new root README renders and every relative link exists (14 October 21:57)	6 tables, 9 sections, 3 links present, no em dash
`cd mcp && npm test` after the story-mode change, then the same with the fake call-log line commented out (`node --test --test-name-pattern="end to end"` under a 150 s alarm), file restored from a copy	Mac	MCP end-to-end demo test and its mutation check (14 October 22:01)	5 pass; without the call log the test fails after 60 s with "Timed out after 60s waiting for job ... (last status: In Progress)"; restored, 5 pass again
`uv pip install ansible-lint`; `ansible-lint --offline -p collection/playbooks/...rulebooks/copado_release.yml`	Mac	Ansible's playbook linter (14 October 23:40)	5 yaml[line-length] failures; the five lines became folded scalars; passes at the production profile; now part of `make lint`
`ansible-test sanity --local --requirements --python 3.12`, three placements	Mac	Ansible's collection sanity suite (14 October 23:30 to 00:05 on 15 October)	From the symlinked path: FATAL "working directory must be within the source tree"; from a copy under var/: "All targets skipped" twice, because ansible-test skips files that Git ignores (0 errors would have been a false pass); from a copy outside the repository: 24 tests, 16 findings (two pylint disallowed names `_`, twelve `missing-gplv3-license` on the MIT modules); names renamed, licence check ignored per module in tests/sanity/ignore-2.17.txt and ignore-2.18.txt; rerun: 24 tests, 0 errors, exit 0. `make sanity` copies to /tmp for that reason
`tools/demo/offline-rulebook-demo.sh` (shipped rulebook + fake CLI, 100 s alarm), three runs	Mac	Prove job Error leads to the remediation playbook (14 October 23:35 to 23:55)	Run 1: playbook failed, no fixture for the failed job a4N000000000006AAA (fixture script had assumed result.data; the cycle fixtures use result.items); run 2: remediation ran and wrote the incident, but the script counted incident-*.json while the playbook names the file after the job; run 3: 2 events, 8 fake calls, 1 incident file, pass. PWD is passed with --env-vars so the playbook writes under the demo folder
`node mcp/live-check.mjs US-0000026 var/playground-repo`	Mac	MCP server over stdio against the real org in check mode (14 October 23:37)	First attempt summarised the wrong folder (the release_status tool has no evidence_root argument; the server reads AGENTIA_EVIDENCE_ROOT); second: run ok, recap 14 ok, 0 failed, status of the latest real evidence folder

Command or action	Where	Why	What the output meant
`.agentia_quality_gates.sh` copied into the clone; `bash .agentia_quality_gates.sh`; `agentia cicd work test --json`	Mac	A local gate that passes (14 October 23:45)	First version used bash 4 `mapfile`, absent on macOS bash 3.2; rewritten with a temporary list; alone and through the CLI: 1 changed file, well-formed XML, no secrets, passed, qualityGates.ran true exit 0
`ansible-playbook var/live-gate-validate.yml` (agentia_work_submit without skip, job waits, promotion read)	Mac	Validation submit with the gate on (14 October 23:50)	gates ran=True skipped=False exit=0; validation promotion P00009; promote job JE-019 and validation deployment JE-020 Successful
`make setup ANSIBLE_CORE=2.17` style venv in var/, `pytest`, offline demo, `ansible-test sanity`	Mac	The collection on the older supported ansible-core (21 October)	unit tests, the seven-step demo and sanity pass on ansible-core 2.17.14 (sanity first flagged the shebang of the fake CLI moved into the tests; the permitted `shebang` ignore entry covers it, and sanity passes on 2.17 and 2.18).
`tests/integration/targets/*` written; `make integration` (ansible-test integration --local) six times	Mac	Integration tests that ansible-test itself runs (21 October)	ansible-test runs each target from a temporary copy without tests/fixtures, so the setup role resolves the fixtures from the source collection; two assertions corrected to the modules' real messages; all five targets pass
`plugin/src/lib/commands.test.ts`: the two commands run in-process with a stand-in host (runWithTransaction, auth.status, work.getWorkItem)	Mac	Command-level plugin tests without the Agentia CLI (21 October)	13 plugin tests pass; scaffold story and promotion modes, active-story lookup, bad promotion id, missing playbook, bad extra-vars, recap, approval stop, collection hint
`uv pip install galaxy-importer`; `ansible-galaxy collection build`; `python -m galaxy_importer.main <tarball>` (twice)	Mac	Galaxy's upload validation before any publish (15 October 00:10)	Pass both times; the first run skipped docstrings and lint (ansible-doc and ansible-lint not on its PATH), the second with the .venv on PATH ran lint clean; warning: no changelog, fixed
`ansible-galaxy collection install <tarball> -p var/galaxy-test`; `ansible-playbook chamanswami555.agentia.release_window` from that path against the fake	Mac	The installed copy, not the symlinked source, runs the release (15 October 00:12)	21 ok, 7 changed, 0 failed
`uv pip install pytest-cov`; `pytest --cov=collection/plugins --cov=...event_source --cov-report=term-missing`	Mac	Find what the tests do not reach (15 October 00:15)	92 percent; gaps were optional flags, check-mode exits, the job wait timeout and the CLI failure path of six modules; after 13 new tests 72 pass at 96 percent; `make test` carries `--cov-fail-under=90`
`ansible-playbook release_window.yml ... < /dev/null` against the fake, no approve	Mac	Does the approval pause hold without a terminal, as under MCP, AWX or CI (15 October 00:32)	No: warning "Not waiting for response to prompt as stdin is not interactive", recap 22 ok 0 failed, and the fake's log held the `--done` call: deployed without approval

Command or action	Where	Why	What the output meant
`grep timeout collection/plugins/module_utils/agentia.py`	Mac	Is the documented per-call timeout applied (15 October 00:32)	Declared and stored, never passed anywhere (run_command has no timeout); rewritten on subprocess.run with timeout, plus a clear "Agentia CLI not found" message
`agentia ansible --help`, `agentia ansible scaffold --help`	Mac	What a judge reads first (15 October 00:33)	Scaffold text still said "and their promotion" (promotion mode is optional now); corrected
Gate rewrite, then `bash tools/demo/offline-demo.sh` (new step 0 runs without approve and without a terminal), then the same with the assertion removed, then restored	Mac	Prove the gate and prove the test (15 October 00:40 to 00:48)	Step 0: run stops with "Deployment not approved", no `--done` in the fake's log; without the assertion the demo fails ("the gate did not fire"); restored: all green. 74 unit tests, MCP 6
`agentia ansible run --playbook ... --check` from a shell without ANSIBLE_COLLECTIONS_PATH	Mac	Check-mode release after the gate change (15 October 00:50)	Failed: "Could not find or access .../chamanswami555.agentia.release_window"; the earlier rehearsals had the variable exported in my shell. Fix in the plugin (resolveCollectionsPath, hint), then the same command without the variable: 14 ok, 0 failed
`npm install -g @copado/agentia-cli@beta`; CHANGELOG read; `agentia help <cmd>` for the 13 commands used; `ansible-playbook var/live-smoke.yml`	Mac	The CLI announced 1.0.0-beta.6 during a run (15 October 00:55)	beta.6 of 14 October adds `agentia adv`, colours, notification commands, `work publish --dry-run`; nothing removed; the plugin stays linked; live smoke 8 ok, 3 changed (story US-0000027 created, unchanged, updated, deleted)
`agentia ansible run --playbook ... < /dev/null` without --approve on the playground	Mac	The gate on the real system through the plugin (15 October 01:45)	a live run through the plugin on the playground without --approve and without a terminal: validation promotion P00010 with promote job JE-021 and check-only deployment JE-022 Successful, then the assertion stopped the run (exit 2, "Stopped at the approval gate: nothing was deployed", no Copado Submit in the log).
Re-scaffold after changing `evidence_dir` to `evidence_root` in the generated playbook	Mac	Stop reruns from mixing evidence folders (15 October 01:50)	The generated file now carries the root; the playbook names a dated folder per run
CI run 17 (GitHub API: job steps; logs need authentication) then `make sanity` locally	Mac, web	The first CI run after the gate fixes failed at the sanity step (15 October 02:05)	Reproduced locally: one pylint finding, `subprocess-run-check` on the new CLI runner; fixed with `check=False` and `raise ... from exc`; sanity rerun before the next push
Offline probes: release_window in promotion mode, with two stories, nightly_validate with `index-failing-validation.json`, `--check` of nightly and remediate	Mac	Paths no demo had run (16 October)	Promotion mode 19 ok but the summary said n/a (fixed); two stories 22 ok with two deployment jobs; nightly failed as designed with its report; check modes clean. All four are now demo steps 4 to 7 (73 replayed calls)
`agentia help cicd:promotion:run`	Mac	Does the CLI offer rollback (16 October)	Operations are merge and merge_and_deploy only; rollback stays in Copado and is listed as a limitation

Command or action	Where	Why	What the output meant
`agentia_work` create, `work set US-0000028`, permission set commit, gate, `work publish`, `agentia ansible scaffold`	Mac	Demo story for the video (16 October)	US-0000028 "Release operator permission set" ready in Dev1 with one published commit; gate passed; playbook scaffolded
`tools/build-project-doc.py` (python-docx), read back with python-docx	Mac	House project document (16 October)	43 paragraphs, 5 tables, 10 headings, no em dash, no tooling names
`tools/html2pdf.mjs` with PDF_PAPER_WIDTH, PDF_PAPER_HEIGHT, PDF_MARGIN, PDF_FOOTER; `qlmanage` renders of slides 1, 4, 6, 8	Mac	Deck as a 16:9 PDF, checked visually (16 October)	10 pages, about 200 KB; one wording fix on slide 8 after the check
`agentia ansible scaffold --stories US-0000026 --repo-dir var/playground-repo --out release-window.yml`; `agentia ansible run --check`; `agentia ansible run --approve --extra-vars '{"skip_local_tests": true}'`	Mac	Rehearsal of the corrected playbook (14 October 01:31 to 01:38)	Check run 14 ok, 7 changed, 0 failed; approved run 21 ok, 7 changed, 0 failed; P00007 validated (JE-015, JE-016), P00008 deployed the custom permission from Dev1-SFP to INT-SFP (JE-017, JE-018)

Mistakes made and corrected during the first day: the first MCP probe failed on my own path typo; `--help` after nested topics misled me for one round until `agentia help topic:command` worked; a first attempt to extract the Official Rules used the wrong text pattern and found nothing until the search anchor was changed; an early `grep` pattern was too complex for the Mac's grep and was replaced by a Python script.

Mistakes made and corrected on 10 to 14 October: the offline demo passed green while the Copado Submit stage did nothing (fixture key mismatch), and before that hung for 22 minutes (call log unset); both were only found by reading the fake CLI's call log and the evidence files, not the recap. A syntax check run without ANSIBLE_COLLECTIONS_PATH reported a missing module (my environment, not the playbook). The first version of the demo script exported the call-log path before the variable it used existed (caught by reading the script back before running it). The rulebook was first started without the .venv on the PATH ("ansible-galaxy is not installed"), then with JAVA_HOME at the Homebrew formula folder (engine silent for 150 seconds); the JDK home path fixed it. A generalised email scrubber first mangled Salesforce usernames and SSH Git addresses; a word boundary and a colon exclusion fixed it; regenerating the fixtures then changed only a placeholder address inside a Copado function log. Static resources are ignored by the playground repository, so the demo story carries a custom permission instead. The release playbook waited for the validation's promote job only, which was noticed in the evidence file, not in the recap. A shell whose working directory resets between calls put one checkout in the wrong repository; every Git command now carries -C with an absolute path. After the owner's evening reply on 14 October, two handbook rows were first written with times extrapolated from the night's work (01:50, 02:00) instead of the clock (21:56); corrected from `date` and file modification times. Evening round: two sanity runs reported 0 errors while checking nothing ("All targets skipped"), which a quick reading would have taken as a pass; the rulebook demo counted the wrong file name and its fixture script assumed the wrong result shape; the gate script used a bash 4 builtin on macOS bash 3.2; a relative stderr path inside a subshell `cd` landed in the wrong folder. Judge-probe round: the README claimed a safety property (no deployment without approval) that the pause did not provide, so a claim about a gate now needs a no-terminal test before it is written; the module timeout had been documented and unused since the first commit; one live check failed only because my shell lacked the collections path, and the fix went into the plugin so that no caller depends on the environment. The subprocess rewrite was pushed before `make sanity` had run on it, and CI caught the pylint finding; sanity now runs locally before every push that touches plugins.

---

12. Sources

- https://developer.copado.com/hackathon (page and its script bundle /assets/index-BML2g4wS.js, including the Official Rules)

- https://developer.copado.com/ , https://developer.copado.com/docs , https://developer.copado.com/support
- https://www.prnewswire.com/news-releases/copado-brings-governed-agentops-directly-to-salesforce-developers-with-agentia-headless-302877066.html
- https://www.copado.com/resources/blog/a-17-year-old-student-just-showed-us-what-agentia-headless-is-really-for
- https://www.copado.com/agentia , https://app.copado.com/trial
- https://docs.copado.com/articles/copado-ci-cd-publication/merge-conflict-resolution-overview-and-types
- https://www.npmjs.com/package/@copado/agentia-cli , @copado/agentia-plugin-sdk , @copado/create-agentia-plugin
- Installed package /opt/homebrew/lib/node_modules/@copado/agentia-cli (README.md, LICENSE.md, CHANGELOG.md, oclif.manifest.json, templates/)
- https://success.copado.com/s/group/0F9P70000000ZNZKA2/agentia-headless-cli-mcp-ide (login required)
- GitHub repositories listed in section 6; https://api.github.com/search/repositories
- https://galaxy.ansible.com/api/v3/plugin/ansible/search/collection-versions/
- https://www.redhat.com/en/services/certification/rhcp/rhcp-of-the-year and /rules ; https://www.feedback.redhat.com/jfe/form/SV_7QfJpDtnbJGkuvc
- The owner's earlier research notes (used only as a list of claims to check)

---

13. Open decisions

1. Registration email: done, company email used (10 October 2026). Submission must use the same address. Git author for the repository is Chaman Swami chamanswami555@gmail.com (owner's pick). GitHub repository: chamanswami555/agentia-ansible, SSH access from this Mac through a dedicated key and the host alias github-agentia since 11 October 2026; visibility: see item 9. Name decided: repository agentia-ansible, collection chamanswami555.agentia, plugin command `agentia ansible`. Licence decided: MIT.
2. Project name: done (see item 1).
3. Idea lock: done 10 October 2026 (section 1).
4. Open-source licence: done, MIT.
5. Whether the exclusive IP licence in the hackathon rules is acceptable.
6. Working files of the build: kept on the owner's machine only, outside the repository (owner's instruction).
7. Whether to enter the Red Hat award and what the real story is.
8. When to create the project .docx (problem, market solutions, our solution, how it was built, setup guide) that every project folder keeps; proposed: at the end of the first build week.
9. Repository visibility: decided on 14 October 2026, the owner leaves it as it is (public, handbook inside). Context: the handbook names the owner's email addresses, Salesforce usernames and org ids; nothing in the repository is a secret (the API key and the OAuth signatures are not in it). The GitHub API confirmed `visibility: public` on 14 October.
10. Root README: approved by the owner on 14 October 2026 and written the same day (what it is, why, what is inside, how it uses Agentia extensibility, live verification table, quick start offline and live, design notes, tests, layout, licence). The "GitHub stub" was the one-line README that GitHub created with the repository.
11. API key reset: the CI/CD key was shared by the owner. Owner's decision on 14 October 2026: leave it for now. When wanted later: reset it on the Account Summary API Key tab, then run `agentia auth set --cicd <new key> --region na`.
12. Module licence header: ansible-test's validate-modules expects a GPLv3+ header in every module. The collection is MIT (owner's pick, item 4), so the check is ignored per module in tests/sanity/ignore-2.17.txt and ignore-2.18.txt, the documented route for collections under another GPL-compatible licence. Alternative, only if the owner wants it: dual-license the twelve module files under GPL-3.0-or-later.
13. Galaxy publish: optional, a plus for judges (install by name). Needs the owner's galaxy.ansible.com login with GitHub (namespace chamanswami555) and an API token; command `ansible-galaxy collection publish var/galaxy-build/chamanswami555-agentia-0.1.0.tar.gz --api-key <token>`. Public and one-way per version;

do it after README and video are final (around 23 October). The importer check and the installed-copy run of 15 October are the pre-publish tests.